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I. Introduction

1. The creation of the Development Account was
proposed by the Secretary-General of the United
Nations as action 21 of the reform package presented in
his report entitled “Renewing the United Nations: a
programme of reform” (A/51/950 and Add.1-7). The
resources for the Account have been generated through
the efforts of the Secretariat to reduce and refocus non-
programmatic costs in response to the Secretary-
General’s call for administrative streamlining. The
simplification of processes and procedures, reduction
in administrative redundancies, creation of an
electronic United Nations and modernization of the
functions of the Secretariat have freed up resources for
redeployment for projects in the economic and social
sector.

2. Since the establishment of the Development
Account, 23 projects have been approved at a total
amount of $26,130,000, as follows:

(a) Seven projects have been financed in the
context of the programme budget for the biennium
1998-1999. The proposal for these projects were
presented in the reports of the Secretary-General on
utilization of the development dividend (A/53/374 and
Add.1) and approved by the General Assembly in its
resolutions 53/220 A of 7 April 1999 and 53/220 B of 8
June 1999;

(b) Sixteen projects have been financed in the
context of the programme budget for the biennium
2000-2001. The proposals for these projects are
contained in the report of the Secretary-General on
projects to be funded from the resources proposed
under section 33, Development Account, of the
proposed programme budget for the biennium 2000-
2001 (A/C.5/54/37) and are referred to in part IV of
General Assembly resolution 54/249 of 23 December
1999.

3. The General Assembly, in its resolutions
53/220 A and 53/220 B and in 54/15 of 29 October
1999, decided to keep the implementation of the
projects under review and requested the Secretary-
General to submit reports to the Assembly in
accordance with the relevant regulations and rules. The
present report has been prepared in response to that
request.

II. Framework for managing the
Development Account

Multi-year account

4. In accordance with General Assembly resolution
54/15, the Development Account operates within the
framework of the Financial Regulations and Rules of
the United Nations and the Regulations and Rules
Governing Programme Planning, the Programme
Aspects of the Budget, the Monitoring of
Implementation and the Methods of Evaluation.

5. To ensure the continuous financing of the
approved projects, the amounts appropriated by the
General Assembly under section 33, Development
Account, of the programme budget are transferred to
the special account for supplementary development
activities. In accordance with resolution 54/15, the
funds appropriated for the Development Account are
treated as a multi-year project so that any balance of
appropriation for the Account at the end of one
biennium can be carried forward to the succeeding
biennium.

6. Based on the amounts approved by the General
Assembly for individual projects, the Programme
Planning and Budget Division issues allotments to the
relevant departments and offices of the Secretariat for
the implementation of the projects. Allotments are
issued through the Integrated Management Information
System (IMIS) for departments located at Headquarters
and through IMIS and in hard copy for the offices away
from Headquarters. Each project is assigned an IMIS
individual project number. Every six months the
Accounts Division issues a separate financial statement
for the special account for supplementary development
activities.

7. Expenditures incurred under the Development
Account are subject to the same procedures and
modalities that govern the other sections of the regular
budget of the United Nations. No support costs for
defraying administrative expenses have been
authorized. Project budgets include direct ongoing
maintenance costs to ensure the achievement of
anticipated results.

Review and approval

8. The Development Account provides Secretariat
programmes in the economic and social field with
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needed additional funding for development activities at
a time when the availability of traditional
extrabudgetary resources has substantially decreased. It
purposely encourages innovative technical cooperation
activities, in particular those supporting the use of
information and communication technologies and
increased technical cooperation among developing
countries. The utilization of the Account brings the
entities of the Executive Committee on Economic and
Social Affairs (EC-ESA) closer together through the
systematic understanding of the scope and focus of
technical cooperation work and the harmonizing of
implementation modalities.

9. The process of review and approval of projects
under the Development Account is innovative for the
regular budget of the Organization. Proposals compete
with each other for compliance with the criteria
established by the General Assembly and for efficiency
in achieving proposed accomplishments. EC-ESA plays
a collective role in the selection process and in
monitoring performance. Joint design and execution of
cross-sectoral, regional, subregional and interregional
projects are encouraged. The subsequent review of
each individual project proposal by the
intergovernmental process promotes transparency and
accountability. The emphasis on sustainability of
activities after the projects are completed makes
partnerships with local groups and institutions, as well
as with the donor community, an important
implementation consideration.

Programme manager

10. The Under-Secretary-General for Economic and
Social Affairs acts as programme manager of the
Development Account. As convenor of EC-ESA, he is
responsible for soliciting, from EC-ESA entities,
proposals for new projects for:

(a) Reviewing the proposals for compliance
with the criteria and within the overall amount
available for funding during the next budget period;

(b) Compiling a short list of proposals for the
consideration of the Executive Committee;

(c) Finalizing the selected projects for review
by the intergovernmental process and preparing reports
to the General Assembly on the implementation of
projects funded from the Account, in accordance with
relevant United Nations regulations and rules.

11. The programme manager is also responsible for
ensuring effective progress reporting on the
implementation of projects funded from the
Development Account to the intergovernmental
process. The following chart illustrates the flow of
main events related to the preparation of proposals,
their review and approval.

Monitoring and performance reporting

12. Substantive progress reports are submitted to the
programme manager by EC-ESA entities twice yearly.
These reports are used for management oversight and
serve as the basis for preparing progress reports to the
General Assembly. The progress report aims to ensure
transparency in the use of allotted funds and good
management by providing information on compliance
of the projects with their stated outcomes, in particular
on the delivery of outputs and evaluation of
development impacts against proposed expected
accomplishments and the established criteria. Progress
reports also provide feedback on experiences and
lessons learned. The Programme Planning and Budget
Division uses the reports to assess whether project
implementation complies with financial accountability
in accordance with the Financial Regulations and Rules
of the United Nations and the Regulations and Rules
Governing Programme Planning, the Programme
Aspects of the Budget, the Monitoring of
Implementation and the Methods of Evaluation.

13. To ensure consistency and comparability of
performance reporting and to facilitate the preparation
of proposals and, subsequently, allotment requests, the
programme manager issued implementation guidelines
on preparation of proposals, financing and progress
reporting for projects funded from the Development
Account (www.un.org/esa/devaccount/guidelines.htm).
The guidelines have been posted on the United Nations
Intranet and serve as an important tool for harmonizing
the Development Account work of EC-ESA entities.

14. Presently the progress reports are submitted
electronically (by email). It is expected that with the
completion of the programme performance facility for
the Development Account in the Integrated Monitoring
and Documentation Information System (IMDIS),
progress performance information will be submitted
online and in real time, i.e. when specific outputs are
delivered.
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Flow of events in the preparation, review and approval of Development
Account projects

Legend:

ACABQ – Advisory Committee on Administrative and Budgetary Questions
CPC – Committee for Programme and Coordination
DA – Development Account
EC-ESA – Executive Committee on Economic and Social Affairs
PM – Programme manager
PPB – Proposed programme budget
PPBD – Programme Planning and Budget Division

Following the budget
appropriations, PPBD, in
response to allotment requests,
issues allotments to the
respective EC-ESA entities

EC-ESA entities develop
project proposals and
submit to PM

General Assembly reviews the
proposals as part of the
Secretary-General’s PPB,
including in light of,
recommendations and
conclusions of ACABQ and
CPC

PM reviews proposals for
compliance with the
criteria and compiles a
short list of proposals that
fit within the budget
indicative amount

CPC reviews the proposals as
part of the review of PPB and
makes conclusions

EC-ESA considers the
short list, makes
adjustments, if required,
and concurs

ACABQ reviews the proposals
as part of the review of PPB
and makes observations and
expresses views

PM requests the relevant
entities to further elaborate
the proposals on the short
list and to resubmit

PM, jointly with PPBD,
finalizes the proposals, as
a fascicle on the DA of
the PPB
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Coordination of project implementation

15. The day-to-day management, financial
responsibility and accountability for the execution of
the individual projects rest with the respective heads of
the EC-ESA entities to which the projects have been
assigned. At the same time, all the projects need to
comply with the criteria established by the General
Assembly, ongoing performance monitoring and
evaluation arrangements must be in place and reporting
on the implementation of projects to the relevant
intergovernmental bodies should be done in a timely
and consistent manner. These tasks are achieved
through a framework of focal points, the use of IMDIS
and the Development Account web site.

16. Each relevant EC-ESA entity has designated focal
points for the Development Account who usually are
chiefs of administrative services, programme support
units or staff of the immediate offices of the heads.
These focal points coordinate activities on all aspects
of liaison with the programme manager of the Account
and the Programme Planning and Budget Division and
the preparation of proposals for and the implementation
of the projects funded from the Account. Since EC-
ESA entities are located in United Nations centres all
around the world and are often separated by many time
zones, coordination is undertaken in the use of
information and communication technologies. So far,
this approach has been effective.

17. IMDIS is an online programme management
facility used at the United Nations Secretariat. It was
designed as a management tool to facilitate continuous
and comprehensive monitoring by managers of the
implementation of programmed outputs and, recently,
to undertake programme planning. While the section on
the Development Account is already part of the IMDIS
format, work is under way to design those aspects of
performance management that address the needs of
planning, monitoring and evaluating outputs and
impacts relating to utilization of the Account within the
self-contained projects.

18. In August 2000, the programme manager
launched a web site on the Development Account on
the United Nations Intranet (www.un.org/esa/devaccount/).
Its main purpose was to provide up-to-date information
on the Account and its utilization to Member States and
other interested parties, including the general public; to
provide an information tool for coordinating the work
of entities of EC-ESA in this area; and to offer links

with web sites and other information resources of the
relevant substantive programmes and agencies. The
web site contains a listing and summaries of all the
projects approved, access to the relevant
intergovernmental legislation and parliamentary
documentation and the implementation guidelines.

III. Progress reports on the
implementation of the projects

98/99A Promotion of electronic commerce
(United Nations Conference on
Trade and Development)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

19. The objective of the project is to strengthen the
Global Trade Point Network operated by the United
Nations Conference on Trade and Development
(UNCTAD).

20. The project is within the scope and priorities of
the medium-term plan for the period 1998-2001
(A/53/6/Rev.1), under subprogramme 9.4 (Services
infrastructure for development and trade efficiency) of
programme 9 (Trade and development).

Expected accomplishments and indicators

21. The implementation of the project will lead to
the:

(a) Elimination of some of the obstacles to
participation by developing countries in electronic
commerce and increased access to physical networks,
resources and technology;

(b) Enhanced awareness of decision makers and
negotiators from developing countries and countries
with economies in transition about the nature and
issues related to electronic commerce;

(c) Accomplishments to be judged by the
number of hits on the Global Trade Point Network web
site; effective application of proposed new electronic
software; responses to surveys regarding the extent of
understanding of the nature of and issues related to
electronic commerce.
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B. Progress as at the end of 2000

1. Outputs

Information exchange and policy analysis
frameworks set up and maintained

22. A major publication, Building Confidence:
Electronic Commerce and Development, was produced
in February 2000 and launched at the tenth session of
the United Nations Conference on Trade and
Development, which was held in Bangkok from 12 to
19 February 2000. It included an agenda for action to
promote electronic commerce; recommendations on
promotion of e-commerce for discussion at the Third
United Nations Conference on Least Developed
Countries, which is to be held in Brussels in 2001;
studies prepared on e-commerce in China and in the
countries of the Andean Community; and a study on
current state of online payments.

Analyses of the effects of internationally
adopted documentary standards and business
practices for electronic commerce

23. Recommendations for the design of national
vision and policies on e-commerce emerged from an
expert meeting on e-commerce and tourism (September
2000).

Assistance and advice to Governments on
policy issues

24. African Ministers of Finance were advised on
fiscal revenues with particular reference to e-commerce
at meeting in Nigeria (October 2000).

Specialized software

25. An UNCTAD staff member was trained on
software for global trade analysis.

Computer-assisted training courses

26. Web site and hardcopy materials were translated
into French and Spanish prior to course preparation.

2. Effects and impacts of the project

27. Meetings have clearly demonstrated to
Governments that marginalization in e-commerce
comes at a high cost and that the issue should be

prominent on the agenda of policy discussions at
UNCTAD and elsewhere.

28. Studies have shown the positive impact made on
world trade by e-commerce and the need to reduce the
digital divide.

29. Major policy strategies have been identified for
the promotion of e-commerce in developing countries.

30. Shared success stories from developing countries
have provided encouragement to other such countries
to promote e-commerce.

3. Conformity with Development Account criteria

31. Human and information resources are being
developed to build country-level capacity.

32. Experts and consultants from developing
countries have been involved in the implementation of
the project.

98/99B Capacity-building in economic and
social policy analysis in Africa
through the networking of
expertise (Economic Commission
for Africa)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

33. The objective of the project is to have more
informed and broad-based economic and social policy-
making in Africa at the national level, through a
network of development expertise on the region.

34. The project is within the scope and priorities of
the medium-term plan under subprogramme 14.1
(Facilitating economic and social policy analysis) of
programme 14 (Economic and social development in
Africa).

Expected accomplishments and indicators

35. The implementation of the project will lead to:

(a) A database of development expertise on
Africa with and among research centres and
individuals;
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(b) Enhanced analytical and applied skills at the
national policy-making level;

(c) Accomplishments to be judged by increased
electronic communications and database/web site
visits, numbers of exchange visits and studies
completed within the network;

(d) Assessments to be based on questionnaires
regarding acquisition of skills and knowledge from the
network and their application to government-
sponsored research.

B. Progress as at the end of 2000

1. Outputs

36. The project is pursued primarily through the
annual African Development Forum and the African
Knowledge Networks Forum, which together form the
Network Partners Forum.

(a) African Development Forum

37. The African Development Forum began working
on the project in 1999. Each year a theme is selected
representing a major challenge for Africa in the context
of global development problems. Research and
networking is designed to feed into policy-making at
national, subregional and regional levels, culminating
in an annual conference. Follow-up and feedback
continues after the conference.

38. The issue chosen for 1999 was “Globalization
and the Information Age”. This has resulted in a
number of country-level initiatives, including the
development of national information and
communication infrastructure plans and strategies, the
creation of an enabling policy and regulatory
environment for the successful application of
information and communication technologies in the
social and economic sector and the improvement of
access to those technologies by youth. Programmes for
sector applications of information and communication
technologies have been initiated in education, health
and business sectors as well as in human resource
capacity-building. It is planned that the post-Forum
Summit of Heads of State and Government, which is to
be held in Morocco in mid-2001, will give the highest
level commitment to the goals and programmes of the
Forum.

39. The issue chosen for 2000 was the human
immunodeficiency virus/acquired immunodeficiency
syndrome (HIV/AIDS) pandemic and the role of
leadership in addressing it. More than 1,500 delegates
attended the African Development Forum 2000 in
Addis Ababa in December 2000. The project supported
the technical advisory committee that oversaw the
research and analysis outputs for the Forum, including
two workshops. The formal outcome of the African
Development Forum 2000 is the African Consensus
and Plan of Action: Leadership to Overcome
HIV/AIDS, comprising the commitments made by
Governments, international organizations, civil society
and individuals and the way in which they will be
realized through monitorable programmes. A post-
Forum Summit is planned in Nigeria in April 2001.

(b) Africa Knowledge Networks Forum

40. The key objective of the Africa Knowledge
Networks Forum is to meet the need for greater sharing
of knowledge among Africa researchers, so as to
address public policy problems more effectively, enrich
teaching curricula, stimulate the private sector and civil
society, foster good governance and integrate African
societies and economies. The substantive work
programme is determined and reviewed at the
preparatory workshop for the annual Forum and at the
Forum itself. Information and research exchange is
electronic and continuous.

41. The Africa Knowledge Networks Forum business
plan has been established, including agreements with
stakeholders on the governance and operating
modalities for the Forum network of organizations.

42. Policy papers were commissioned on four topical
areas: regional integration; Africa in the global
economy; Africa and the information economy; and
gender and governance. Research generated reports
will provide important inputs to discussion and
meetings on these topics. Already, “Financing Africa’s
Development” has contributed to the conference of
African Ministers of Finance in November 2000. The
Annual Report on Integration in Africa (2001) will
constitute the background theme paper for the African
Development Forum 2001.

2. Effects and impact of the project

43. Ninety per cent of respondents to the evaluation
of the African Development Forum 1999 credited the
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Forum with helping them to identify suitable policy
options for their countries.

44. Ninety-seven per cent of the respondents affirmed
that they would undertake activities designed to follow
up on the Forum.

45. Through its contribution to the African
Development Forum 2000, the project has created
awareness and commitment at the highest level to
combating the HIV/AIDS pandemic in Africa.

46. Best practices in the fight against HIV/AIDS have
been shared and the way forward defined.

47. The Africa Knowledge Networks Forum has been
set up and has begun to provide policy and other papers
to policy makers, based on Africa-generated research.

48. The fellowship programme for young African
professionals has been launched and is expected to
expand in 2001.

49. Visiting scholars have been attracted to contribute
to research and policy debates in key areas. Staff
exchange has begun between the African Development
Forum secretariat and the World Bank.

3. Conformity with Development Account criteria

50. Significant networking and intra-African
cooperation has been achieved, with consequent
strengthening of capacities.

51. The topics addressed and the approach used is
designed to promote enhanced regional integration.

98/99D Computer and telecommunication
system for international and
national drug control (United
Nations International Drug
Control Programme)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

52. The objective of the project is increase the
capacity of participating Governments to monitor and
manage production, manufacture, consumption, stocks
and preparations containing narcotic drugs,
psychotropic substances and precursor chemicals, using

the Computer and Telecommunication System for
International and National Drug Control (NDS).

53. The project is within the scope and priorities of
the medium-term plan under subprogramme 13.4
(Supply reduction, elimination of illicit crops and
suppression of illicit drug trafficking) of programme 13
(International drug control).

Expected accomplishments and indicators

54. The implementation of the project will lead to the
installation and effective use of the computer and
telecommunication system for international and
national drug control in participating countries.

55. Accomplishments will be judged by the number
of countries installing the NDS computer-based
system, as well as by the extent of its use and
usefulness and effectiveness as reported through
actively sought feedback.

B. Progress as at the end of 2000

1. Outputs

56. The third user group meeting (Vienna, November
2000) unanimously endorsed the NDS computer-based
system as a comprehensive and mature product that is
highly user-friendly for detailed testing and possible
implementation.

57. A secure NDS web site has been set up and is
frequently visited by NDS users.

58. Four East African countries (Ethiopia, Kenya,
Uganda and the United Republic of Tanzania) have
been selected to pilot the NDS system in that region.

59. Oracle, which provides the underlying database
software for NDS, has offered 100 licences for the
software along with support for one year to the system
at no cost to participating member States.

60. NDS has been installed and training provided in
Egypt, Jordan and Lebanon.

61. The Europe and Africa Support Centre is fully
operational at the United Nations International Drug
Control Programme in Vienna.

2. Effects and impact of the project

62. There is growing recognition that only a global
initiative like NDS, as opposed to regional or national
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initiatives, is likely to achieve the goal of obtaining and
updating comprehensive information.

63. As a result of the recognition of the project’s
effectiveness, there has been increased interest in NDS
and requests for its installation.

3. Conformity with Development Account criteria

64. National capacity to operate and maintain NDS is
being developed and will benefit from a contribution
from the private sector (Oracle).

98/99E Capacity-building and networking
for the implementation of the
Habitat Agenda in least developed
countries (United Nations Centre
for Human Settlements)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

65. The objective of the project is to strengthen the
capacity of developing countries to implement the
Habitat Agenda and the urban-related elements of
Agenda 21 and to assess the impact of related policies
and practices. In at least 12 countries, urban
infrastructure information will be strengthened using
urban observatories.

66. The project is within the scope and priorities of
programme 11 (Human settlements) of the medium-
term plan.

Expected accomplishments and indicators

67. The implementation of the project will lead to:

(a) Enhanced skills and knowledge of major
groups in recipient developing countries relating to the
analysis, exchange and application of data and
information on urban indicators;

(b) Accomplishments to be judged by feedback
from participating countries on the extent to which key
groups have acquired core skills and knowledge
relating to analysis, exchange and application of data
and information on urban indicators.

B. Progress as at the end of 2000

1. Outputs

68. There has been enhanced awareness of the project
through events in Delhi (5 countries), Kathmandu,
Dubai (10 countries) and Cotonou (5 countries).

69. Urban observatories are to be set up in 27
countries and 82 cities. The Habitat Urban Indicators
Programme is currently working in 263 cities, many of
which may eventually join the capacity-building
programme.

70. Key indicators for monitoring the Habitat Agenda
have been reduced to 23 and relevant guidelines
revised accordingly.

71. Tailored sets of teaching materials have been
prepared for each of the regional capacity-building
programmes.

72. Software has been developed to allow the
synthesis of indicators databases.

73. Fifteen trainers of trainers from three regional
capacity-building institutions were involved in a one-
month programme in New Delhi.

74. Technicians were trained at two events: one in
India and the other in Senegal. The latter was
replicated in five other African countries. Other
workshops in Uganda and Ecuador trained local
technicians.

2. Effects and impact of the project

75. Awareness of the Habitat Agenda has been raised
in participating countries.

76. A body of trained trainers and technicians has
been developed to carry forward the objective of the
project.

77. Eighty-two cities have been selected to benefit
from capacity-building activities relating to the Habitat
Agenda.

3. Conformity with Development Account criteria

78. Capacity-building activities have been initiated
among leaders and technicians in developing countries
and more activities are planned using the materials
already formulated.
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79. The training of trainers is designed to achieve a
multiplier effect in the process of awareness and
capacity-building.

98/99F Online network of regional
institutions for capacity-building
in public administration and
finance (United Nations
Department of Economic and
Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

80. The objective of the project is to strengthen the
institutional and human resources in developing
countries through a network of regional and
subregional centres for the exchange of knowledge,
experiences and practices in public administration and
finance.

81. The project is within the scope and priorities
under subprogramme 28.8 (Public administration,
finance and development) of programme 28 (Economic
and social affairs) of the medium-term plan.

Expected accomplishments and indicators

82. The implementation of the project will lead to:

(a) Strengthened capacity of developing
countries to carry out administrative reform and
modernization through the introduction of the Global
Online Network on Public Administration and Finance
(UNPAN) of the Division for Public Economics and
Public Administration of the Department of Economic
and Social Affairs;

(b) Increased self-reliance in addressing issues
of public administration and finance;

(c) Attainment of these goals, which will be
ascertained through feedback from participating
institutions, in particular on how the network has
facilitated the advancement of specific relevant
objectives.

B. Progress as at the end of 2000

1. Outputs

83. From a survey of 87 regional institutions, eight
were selected as online regional centres. Needs
assessment missions were carried out for the selected
institutions in 2000.

84. A plan of action for UNPAN was adopted at an
interregional consultative meeting in November 1999.
A second meeting decided on guidelines for the
management of UNPAN, protocols for running its web
site, formalization of partnerships, mobilization of
resources and customized assistance packages to the
eight selected online regional centres.

85. Hard- and software was purchased and installed
and is being used by the UNPAN members. Special
attention was paid to local maintenance and service
availability.

86. Training materials are being prepared and
UNPAN online contents are being developed: some are
already available.

87. Staff of seven of the online regional centres have
been trained on the UNPAN online management system
and are using it for information consolidation and
management.

88. An UNPAN web site has been developed and
demonstrated. It was launched to the general public in
February 2001.

2. Effects and impacts of the project

89. The early response from member States to the
UNPAN initiative indicates strong and positive
support.

90. The online regional centres have become aware
of the importance of e-governance and their role in its
promotion. They are restructuring and enhancing their
capacity to meet the challenge.

3. Conformity with Development Account criteria

91. The implementation of the project involves
considerable South-South collaboration.

92. Capacity is being built in the online regional
centres.

93. The project is developing synergies with the
private sector as well as with the World Bank.
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98/99G Research network for development
policy analysis (United Nations
Department of Economic and
Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

94. The objective of the project is to strengthen the
capacity of research institutions in developing
countries to conduct development policy analysis.

95. The project is within the scope and priorities of
the medium-term plan, under subprogramme 28.7
(Global development trends, issues and policies) of
programme 28 (Economic and social affairs).

Expected accomplishments and indicators

96. The implementation of the project will lead to the
enhanced ability of national economic analysts and
decision makers to use internationally accepted
techniques and frameworks to examine and forecast the
macroeconomic performance of their countries.

97. Feedback will be sought from researchers and
institutions to ascertain the extent to which they have
acquired and applied additional techniques of
macroeconomic analysis and benefited from linkages to
subregional, regional and global networks. Member
States will also be requested to indicate the extent to
which these institutions and networks have enhanced
economic policy-making at the national level.

B. Progress up to the end of 2000

1. Outputs

98. The project targets African countries. To enhance
South-South cooperation, two African universities
(University of Ibadan, Nigeria and the University of
Pretoria, South Africa) were selected to implement the
project in partnership with the Department of
Economic and Social Affairs. Contracts were signed in
December 2000. Preparatory activities have begun,
including the collection of materials and data, team
identification and development of training outlines.

99. A Steering Committee was set up to review and
approve the composition of the country teams and all
activities. Procurement procedures have been agreed

for the acquisition of computer hardware and software
and a six-phase work plan has been prepared.

100. A prototype model has been designed specifically
for African economies, taking into account some
special features of low-income countries, such as
structural changes and inadequacy of statistical data. It
will be presented to the first training programme at the
University of Pretoria in April 2001.

2. Effects and impact of the project

101. It is too soon to evaluate the impact of the
project.

3. Conformity with Development Account criteria

102. South-South cooperation is strongly promoted in
the implementation of the project.

103. The project emphasizes regional and subregional
cooperation and coordination.

98/99H Activities for the implementation of
Agenda 21, the Copenhagen
Declaration and Programme of
Action of the World Summit for
Social Development and the Beijing
Declaration and the Platform for
Action of the Fourth World
Conference on Women (United
Nations Department of Economic
and Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

104. Approval under this title was given to a single
project, the objective of which is to enhance the
capacity of requesting developing countries to
implement global programmes and platforms of action,
especially follow-up to United Nations conferences.
The focus of activities is regional and subregional, with
special emphasis on strengthening intraregional
cooperation among regional and national statistical
systems.

105. The promotion of the implementation of Agenda
21, the Copenhagen Declaration and the Programme of
Action of the World Summit for Social Development
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and the Beijing Declaration and Platform for Action of
the Fourth World Conference on Women are priorities
of the medium-term plan, especially under programme
28 (Economic and social affairs).

106. Given the diverse sub-objectives of the project, it
was divided into five subprojects, each of which is
reported on separately below.

Expected accomplishments and indicators

107. The implementation of the project will lead to
the:

(a) Expected accomplishments are given below
for each subproject;

(b) To judge the realization of the
accomplishments under all subprojects, information
will be sought with regard to progress related to
Internet-based electronic connectivity, capacities with
regard to quality information for decision-making,
including strengthened national capacity for basic
statistical information, better sharing of statistical
information at the regional and global levels as well as
improved capacity for voluntary reporting on
implementation of commitments.

1. Sustainable development

(a) Outline of approved subproject

Objectives and relationship to the
medium-term plan

108. Agenda 21 calls for Governments to prepare
sustainable development strategies and programmes for
monitoring their implementation, improving
information for decision-making, establishing national
councils for sustainable development and promoting
greater participation of civil society groups. The
objective of this subproject is to build and enhance
national capacities to that end.

109. The subproject is within the scope and priorities
of the medium-term plan, under subprogramme 28.4
(Sustainable development).

Expected accomplishments and indicators

110. The implementation of the subproject will lead to
strengthened capacity of national and local mechanisms
to collect, analyse and apply knowledge, information
and expertise for the preparation of national sustainable

development strategies, decision-making and national
information processes in support of the implementation
of chapters 8 and 40 of Agenda 21.

(b) Progress as at the end of 2000

(i) Outputs

111. Two regional consultative meetings on
sustainable development were held: one in Abidjan in
September 1999, for Africa; the other in Santiago, in
January 2000, for Latin America and the Caribbean.

112. Major conclusions and recommendations are
outlined in the reports of the consultative meetings,
advance copies of which have been made available at
regional meetings in the two regions to facilitate
discussions on issues of sustainable development. The
reports are being finalized for publication.

113. Improved networking and cooperation on the
topic was achieved among regional and subregional
institutions in the areas concerned.

114. Best practices relating to the preparation of
national sustainable development strategies have been
catalogued and published.

115. Countries that could benefit from assistance in
the formulation of national sustainable development
strategies were identified.

116. Institutional twinning is being promoted between
Ghana and Kenya to strengthen subregional capacity in
the area of information for decision-making and
enhancing information management systems for
monitoring and policy planning.

117. An assessment report has been prepared for each
country and follow-up is scheduled to begin in early
2001 (turnover among government officials has
delayed implementation).

118. Advisory support has been or will be provided to
Mauritania, Niger and the Sudan for the formulation
and implementation of national strategies for
sustainable development.

(ii) Effects and impact of the subproject

119. The subproject has raised awareness among
decision-makers in Africa and in the Latin America and
Caribbean region and has started to build up capacities
in some countries to respond to Agenda 21.
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(iii) Conformity with Development Account criteria

120. The subproject has deliberately used expertise
from the regions in which it is active and is promoting
networking and South-South cooperation.

121. The focus is on building and enhancing national
capacities in the area concerned.

122. Synergies are being nurtured with other
development interventions, such as those of the United
Nations regional economic commissions, the regional
development banks and other United Nations entities.

2. Social development

(a) Outline of approved subproject

Objectives and relationship to the
medium-term plan

123. The Copenhagen Declaration and the Programme
of Action of the World Summit for Social Development
invite Governments to further strengthen and/or
establish broad-based participatory national and local
mechanisms for implementation, based on partnerships
of Governments (including local government), non-
governmental organizations, citizen and professional
groups and the private sector. The scope of
implementation was broadened after the twenty-fourth
special session of the General Assembly to include
issues such as globalization, social corporate
responsibility and financing of development. The
objective of this subproject is to support that process.

124. The subproject is within the scope and priorities
of the medium-term plan, under subprogramme 28.3
(Social policy and development).

Expected accomplishments

125. The implementation of the subproject will lead to
strengthened national capacities to undertake
programme design, monitoring and evaluation of
programmes and projects in support of the goals of the
World Summit for Social Development as expanded by
the twenty-fourth special session of the General
Assembly.

(b) Progress as at the end of 2000

(i) Outputs

126. Two subregional training workshops were held in
December 2000, in Guatemala and in the Russian
Federation.

127. The Guatemala workshop, with 31 participants
from eight countries, provided training in:
commitments of the World Summit for Social
Development and the agreements of the twenty-fourth
special session of the General Assembly; subregional
examination of the status of implementation of the
commitments and policies; poverty eradication policies
and programmes followed up by Nicaragua;
employment generating policies followed up by
El Salvador and social inclusion policies followed up
by Guatemala. The participants identified two concrete
steps to promote implementation of the commitments
at country level:

(a) Creation of coordination committees;

(b) Creation of a subregional network to
exchange information and experiences in follow-up and
implementation.

128. A detailed report will be distributed in Spanish.

129. The Moscow workshop had 30 participants from
countries of the Commonwealth of Independent States
(CIS). Its major goal was to promote the concept of
human development within CIS.

130. A manual on human development in CIS will be
published in the first half of 2001.

(ii) Effects and impact of the subproject

131. A core of people from the two subregions have
been trained in issues relating to the implementation of
the World Summit for Social Development.

132. Awareness has been raised in the two subregions
of the need to respond to the commitments of the
World Summit for Social Development and to
coordinate these responses.

(iii) Conformity with Development Account criteria

133. A subregional approach has been taken to the
challenge of response to the commitments made at the
World Summit for Social Development and to the
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promotion of active networking in a spirit of
intercountry collaboration.

134. The training workshops should ensure a
multiplier effect in achieving the goals of the
subproject.

135. Collaboration and coordination has been sought
with others active in this area, such as the Inter-
Parliamentary Assembly for CIS and other United
Nations entities.

3. Statistics and indicators in the Caribbean
Community

(a) Outline of approved subproject

Objectives and relationship to the
medium-term plan

136. One of the objectives of the main project is to
reinforce existing South-South networks, to create
opportunities for experts to learn from rapid
substantive and technological changes in the field of
statistics and to improve the ability of national
institutions to produce relevant statistics. This
subproject, the first in a series of statistical capacity-
building activities at the regional and subregional
levels funded from the Development Account,
addresses the specific needs of the countries of the
Caribbean Community (CARICOM).

137. The subproject is within the scope and priorities
of the medium-term plan under subprogramme 28.5
(Statistics).

Expected accomplishments

138. The implementation of the subproject will lead to
strengthened national capacity for basic statistical
development, particularly in the areas of
environmental, social and gender statistics; and to
better sharing of statistical information at the regional
and global levels.

(b) Progress as at the end of 2000

(i) Outputs

139. Computer hardware and software as well as
reference books and CD ROM-based tutorials were
supplied to the 15 CARICOM member States and to
the CARICOM secretariat as a basis for enhancing

connectivity between the members of CARICOM and
other countries. Hands-on training and troubleshooting
were provided in nine countries: the remaining
countries will benefit from similar support in early
2001.

140. Two regional training workshops, one in
environmental statistics and the other in social and
gender statistics, provided a list of needed statistics and
indicators and a core of staff ready to initiate work in
these fields. In 2001, two publications will be issued,
one on each subject, constituting a major output of the
subproject.

(ii) Effects and impact of the subproject

141. The subproject and especially the workshops have
led to a number of initiatives in social and environment
statistics at both national and regional levels. Some
countries have organized national workshops on these
subjects.

142. Weaknesses in the statistical capability of some
countries have been clearly identified together with
related support needs.

(iii) Conformity with Development Account criteria

143. National and subregional capacities are being
enhanced.

144. A subregional network is being strengthened.

145. Synergies are being sought with other entities in
the environmental and social/gender fields, such as the
Organization of Eastern Caribbean States, the Inter-
American Development Bank and several United
Nations entities.

4. Follow-up activities to the Beijing Platform
of Action

(a) Outline of approved subproject

Objectives and relationship to the
medium-term plan

146. The main objectives of the subproject are to
strengthen relevant national machineries for the
advancement of women; broaden women’s
participation; and integrate gender analysis into
policies and programmes. Specifically, commitments
made in Beijing are to be fully integrated into decision-
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making and into related information systems for
decision-making.

147. The subproject is within the scope and priorities
of the medium-term plan, under subprogramme 28.2
(Gender issues and advancement of women).

Expected accomplishments

148. The implementation of the subproject will lead to
strengthened national machinery for the advancement
of women and an increased role for women in
leadership and in public life. This subproject has in
turn been divided into two subprojects: (a) item A,
Women and poverty, and item F, Women and the
economy; and (b) item E, Women and armed conflict.

(b) Progress as at the end of 2000

(i) Outputs

149. A desk review on “Reducing gender dimensions
of poverty: the impact of microfinance policies,
processes and practices” has been completed.

150. A study on “Women and peace-building” has
been completed. This will serve as a background
document for the regional consultation on enhancing
women’s participation in peace-building (Addis Ababa,
April 2001).

(ii) Effects and impact of the subproject

151. It is too soon to report any effects or impact from
this subproject.

(iii) Conformity with Development Account criteria

5. Use of the Internet for population research

(a) Outline of approved subproject

Objectives and relationship to the
medium-term plan

152. The subproject is aimed at capacity-building in
developing countries in the area of population data,
statistics and analysis for the implementation of
programmes of action of United Nations conferences.

Expected accomplishment

153. The implementation of the subproject will lead to
the transition of the entire community to the new

technologies for information and communication
(NTIC)-based global standards for research and
communication. This will avoid the marginalization of
research communities in the South, fill gaps in
institutional preparedness and skills and enhance the
capacity of research centres to participate in the
development process, including in particular the
implementation of major United Nations conferences.

(b) Progress as at the end of 2000

(i) Outputs

Capacity-building in francophone West Africa

154. In West Africa, a network of francophone
population research centres was established by the
project in October 1999 as the outcome of a training
workshop held in Burkina Faso.

155. A second workshop held in Niger in April 2000,
primarily funded by the French Government, led to the
overall design of a web site for each participating
population centre as well as a number of pages ready
for posting.

Capacity-building in Asia

156. A training workshop was held at the Economic
and Social Commission for Asia and the Pacific in
Bangkok in December 2000, with the participation of
eight centres from the region. It reviewed the
institutionalization of an Internet presence at the
population research centres of Asia and discussed best
practices. As a result, a collaborative network of Asian
population research and training institutions was
launched. As part of the activities, a web site and
electronic discussion forum were designed and
implemented.

Capacity-building in lusophone Africa

157. Initial contacts have confirmed the need for
support to overcome the significant institutional
weaknesses in several of the target Portuguese-
speaking countries of Africa. If the difficulties and
obstacles can be overcome, a training workshop is
envisaged before the end of 2001.

(ii) Effects and impact of the subproject

158. The subproject has begun to nurture networking
among population research centres in Africa and Asia
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and to expand the diffusion of information through web
sites.

(iii) Conformity with Development Account criteria

159. South-South cooperation through regional
networking has been encouraged and is an essential
feature of the design of the subproject.

160. Synergies have been sought with the French and
Portuguese Governments, as well as with the
University of Montreal, Canada, in the implementation
of the subproject.

00/01A Capacity-building in strategic
planning and management of
natural resources in Asia and the
Pacific (Economic and Social
Commission for Asia and the
Pacific)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

161. The objective of the project is to strengthen the
capacity of the developing countries of the Asia and
Pacific region in strategic planning and management of
natural resources development and environmental
protection.

162. The project is within the scope and priorities of
the medium-term plan under subprogramme 15.5
(Environment and natural resources development) of
programme 15 (Economic and social development in
Asia and the Pacific).

Expected accomplishments and indicators

163. Existing networks of expertise on environmental
protection and natural resources management will be
strengthened and new networks established. No
indicators were provided in the project proposal, but
implicit are a core group of experts within the networks
capable of sustaining the process of strategic
management and rendering assistance to the countries
using these networks, especially in the formulation of
national programmes of action.

B. Progress as at the end of 2000

1. Outputs

164. Networks are being strengthened through the
integration of the project into regional programmes and
activities. These are (a) the Regional Action
Programme for Environmentally Sound and
Sustainable Development 2001-2005 and the “Vision
for the 21st Century”, adopted at the Ministerial
Conference on Environment and Development in Asia
and the Pacific, held in Japan from 31 August to 5
September 2000; and (b) the Bali Declaration on Asia-
Pacific Perspectives on Energy and Sustainable
Development, adopted in November 2000. The
promotion of capacity-building is an important
component of both the Programme and the Declaration.

165. Phase 1 of the project (2000-2001), based on
selected country studies, focuses on energy and water
resources development as well as environmental
protection. Guidelines are being drawn up on strategic
planning for the water sector. Similar guidelines will be
prepared for the energy sector, which is more complex,
once suitable consultancy has been identified. An ad
hoc expert group meeting will be convened in 2001 to
review the draft guidelines.

2. Effects and impact of the project

166. It is too soon to discern the direct effects or
impact of the project.

3. Conformity with Development Account criteria

167. The emphasis in the project is on capacity-
building at different levels within the region.

168. Synergies are being enhanced through
collaboration between different United Nations entities,
including ESCAP, the Food and Agriculture
Organization of the United Nations (FAO), the United
Nations Environment Programme (UNEP) and the
United Nations Educational, Scientific and Cultural
Organization (UNESCO).
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00/01B Training programme on addiction
rehabilitation and drug prevention
in the workplace for Asia and the
Pacific (United Nations
International Drug Control
Programme)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

169. An institutional framework and technical capacity
at the regional level to conduct training on addiction
rehabilitation and drug prevention in the workplace.

170. The project is within the scope and priorities of
the medium-term plan, under subprogramme 13.3
(Demand reduction: prevention and reduction of drug
abuse) of programme 13 (International drug control).

Expected accomplishments and indicators

171. Established capacity at the National Centre for
Drug Research in Malaysia to organize and conduct
training courses in addiction rehabilitation and
prevention for countries in the region.

B. Progress as at the end of 2000

1. Outputs

172. The project management team held its first
meeting in January 2001 at the campus of the
University Sains Malaysia in Penang. Participants
included representatives of UNDCP, the International
Labour Organization (ILO), the project director and
heads of the relevant university faculties that will
contribute to the implementation of the project. A
revised training course plan was reviewed and adopted
for the period 2001-2003.

2. Effects and impact of the project

173. It is too early to report on the effects and impact
of the project, which started in December 2000.

3. Conformity with Development Account criteria

174. Collaboration between UNDCP and ILO has
begun, with ILO waiving its normal 13 per cent
programme support costs. The Joint United Nations
Programme on Human Immunodeficiency Virus/

Acquired Immunodeficiency Syndrome (UNAIDS) will
also be associated with the implementation of the
project.

00/01C Capacity-building to improve
water management and accelerate
investments in the water sector
(Department of Economic and
Social Affairs/Regional
Commissions/United Nations
University/International
Telecommunication Union)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

175. The objective of the project is to develop national
capacities and implement national water strategies in
developing countries at the local level.

176. The project is within the scope and priorities of
the medium-term plan, under subprogramme 28.4
(Sustainable development) of programme 28
(Economic and social affairs).

Expected accomplishments and indicators

177. Through the project a network of national, basin
and local institutions involved in the water sector will
be established; the exchange of information and
experience among five international river basin
organizations will be enhanced; and a United Nations
virtual learning centre on water will be set up.

178. The project proposal does not list indicators.

B. Progress as at the end of 2000

1. Outputs

179. The implementation of this project involves the
collaboration of the Department of Economic and
Social Affairs, the United Nations University, ITU and
the Regional Commissions. The finalization of inter-
agency agreements reflecting the division of labour
among these entities has been time consuming; the
consequent lack of a formal agreement has delayed the
implementation of the project. A start has been made in
the implementation of the virtual learning centre
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through the requisition of the relevant computer
hardware and software.

2. Effects and impact of the project

180. As explained above, it is too soon to discern the
effects and impact of the project.

3. Conformity with Development Account criteria

181. The project as designed in the revised project
document (approved in December 2000) provides for
appropriate synergies among entities of the United
Nations system.

00/01D Capacity-building for decision-
making in sustainable
development (Department of
Economic and Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

182. The objective of the project is to set up a
sustainable development framework for South-South
cooperation and small island developing States (SIDS),
serving to draw up strategies responsive to the
economic and environmental vulnerability of island
States.

183. The project is within the scope and priorities of
the medium-term plan, under subprogrammes 28.5
(Statistics) and 28.4 (Sustainable development) of
programme 28 (Economic and social affairs).

Expected accomplishments and indicators

184. The implementation of the project will lead to the
creation and strengthening of institutional linkages
among stakeholder organizations in Barbados and the
Maldives. Information databases and web sites are to
be established in both countries for environment and
socio-economic development activities.

B. Progress as at the end of 2000

1. Outputs

185. The project will effectively be initiated in late
March 2001 with a mission by the implementing entity

(United Nations/Department of Economic and Social
Affairs/Division for Sustainable Development) to
Barbados.

2. Effects and impact of the project

186. As mentioned, the project has yet to be
operationally initiated.

3. Conformity with Development Account criteria

187. The project promotes South-South cooperation
using a twinning mechanism.

00/01E Capacity-building machinery
related to the promotion of gender
equality in the African countries
(Department of Economic and
Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

188. The objective of the programme is to enhance
national machineries in Africa to ensure the
advancement of women and the mainstreaming of the
gender perspective, as well as to strengthen capacities
of women in decision-making in the public sector.

189. The project is within the scope and priorities of
the medium-term plan, under subprogramme 28.8
(Public administration and finance and development)
and subprogramme 28.2 (Gender issues and
advancement of women) of programme 28 (Economic
and social affairs).

Expected accomplishments and indicators

190. In compliance with the Beijing Platform for
Action, existing national machinery for the
advancement of women will be strengthened and new
machinery established in three to five countries.

191. The attainment of these accomplishments and
their impact will be evaluated through the feedback
from participating representatives of the national
machineries of the selected countries.
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B. Progress as at the end of 2000

1. Outputs

192. Few operational activities have taken place so far,
due to the late starting date of the project. Internal
arrangements have been completed, including the
setting up of a task force on national machineries. This
task force is reviewing the final draft of the needs
assessment study of the status of national machineries,
the obstacles they face and their subsequent needs. The
study will be a major input for a regional meeting with
country representatives in April 2001.

2. Effects and impact of the project

193. It is premature to expect results, given the late
start-up of the project.

3. Conformity with Development Account criteria

194. The project envisages a South-South forum and
exchange of national and international experience as
well as the reinforcement, and, where indicated, the
setting up, of national capacities in this area.

00/01F Rational and efficient use of
energy and water resources in
Central Asia (Economic
Commission for Europe/Economic
and Social Commission for Asia
and the Pacific)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

195. The rational and efficient use of energy and water
resources in the economies of Central Asia, thereby
implementing the Energy Charter Treaty of 1991 and
the Energy Charter Protocol on Energy Efficiency and
Related Environmental Aspects of 1994, to which all
five Central Asian countries are signatories.

196. The project is within the scope and priorities of
the medium-term plan under subprogramme 15.5
(Environment and natural resources development
programme) of programme 15 (Economic and social
development in Asia and the Pacific) and
subprogrammes 16.1 (Environment) and 16.5

(Sustainable energy) of programme 16 (Economic
development in Europe).

Expected accomplishments and indicators

197. The implementation of the project will increase
the skills of national decision makers and experts in
rational and efficient use of energy and water resources
and the ability of member States to engage in
cooperative and negotiated approaches to solving
transboundary issues and will reduce pressure on the
environment and improve health conditions in the
subregion.

198. These accomplishments will be assessed by the
introduction of more realistic water and energy pricing
policies; the accession of member States to relevant
regional conventions; the conclusion of regional
agreements on equitable water; and energy sharing and
commitment to support a demonstration project in each
country.

B. Progress as at the end of 2000

1. Outputs

199. The project is closely related to the United
Nations Special Programme for the Economies of
Central Asia. The existing Special Programme Project
Working Group on Rational and Efficient Use of
Energy and Water Resources plays the role of Steering
Committee for the Development Account project.

200. The project consultative meeting held in Geneva
in September 2000 paved the way for improved
communications among the key international
stakeholders in regional water issues. This event was
followed by the two workshops — one on water; the
other on energy — run concurrently in Bishkek,
Kyrgyzstan, in November 2000. Both workshops were
well attended at an appropriate level. The participants
agreed that they would have been even more valuable
had they included experts from Turkmenistan and
Uzbekistan. This view has been brought to the attention
of the leadership of those two countries.

201. At the workshops it was agreed that two studies
would be prepared — one on water, the other on
energy — for the next joint workshops to be held in
Bishkek in June 2001. Both studies will have a long
time horizon.
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202. Two energy and water efficiency demonstration
zones have been supported. One is in Bishkek and the
other in Almaty, Kazakhstan.

2. Effect and impact of the project

203. The project has succeeded in bringing together
experts and concerned persons from three of the five
Central Asian countries. There is better understanding
of the issues and possibilities for international
cooperation.

3. Conformity with Development Account criteria

204. The project gives strong emphasis to regional
cooperation and the exchange of information and data,
using modern technologies.

00/01G Strengthening the regional
capacity for statistical
development in South-East Asia
(Department of Economic and
Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

205. The objective of the project is to establish a
south-east Asian statistical information exchange
network with the capacity to respond to data needs in
the subregion and to support regional training in
statistics. This is expected to lead to more standardized
and comparable statistics in such areas as poverty, the
informal sector, national accounts, environment and
gender issues.

206. The project is within the scope and priorities of
the medium-term plan, under subprogramme 28.5
(Statistics) of programme 28 (Economic and social
affairs).

Expected accomplishments and indicators

207. The implementation of the project will lead to a
critical mass of expertise in South-East Asia in specific
domains of statistics; a common approach to data
collection, analysis and dissemination; enhanced
capacity to produce analytical reports on major
economic and social issues; and upgraded

communications linkages among the region’s national
statistical offices.

B. Progress as at the end of 2000

1. Outputs

208. The first substantive activity of the project was
the International Workshop on Environmental-
Economic Accounting, held in Manila in September
2000. The workshop trained the participants in the
implementation of the System of Integrated
Environmental and Economic Accounting. As a result
of the workshop, a group of experts on the topic “the
Manila Network” was proposed to further the
implementation of “green accounting” in the subregion.

209. Two high-level country missions visited the
countries of the Association of South-East Asian
Nations (ASEAN) as part of the assessment of
statistical organization, legislation and management.
Future training events will be guided by the findings of
the missions.

210. There is a functioning steering committee, which
has so far successfully identified the main needs of the
region.

2. Effects and impact of the project

211. It is too early to discern the effects or impact of
the project.

3. Conformity with Development Account criteria

212. The project focuses on capacity-building, South-
South cooperation and seeks synergies by involving
other entities such as the United Nations Development
Programme (UNDP).
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00/01H Capacity-building and
institutional development for
equalization of opportunities for
persons with disabilities
(Department of Economic and
Social Affairs)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

213. The objective of the project is to strengthen
capacities to further the equalization of opportunities
by, for and with persons with disabilities for full and
effective participation in social life and development.

214. Priority in this effort will be given to
accessibility, social services and safety nets and
employment and sustainable livelihoods.

215. The project is within the scope and priorities of
the medium-term plan, under subprogramme 28.3
(Social policy and development) of programme 28
(Economic and social affairs).

Expected accomplishments and indicators

216. The implementation of the project will lead to:

(a) Improved knowledge, skills and abilities of
Governments, the non-governmental community and
civil society to further a broad human rights approach
to persons with disabilities;

(b) Networks of centres and institutions for
disability action;

(c) Fully accessible Internet-based information
services for use by interested countries concerning
equalization of opportunities for all.

B. Progress as at the end of 2000

1. Outputs

217. The Bali Declaration on Barrier-free Tourism for
People with Disabilities was part of the outcome of an
ESCAP organized regional training workshop, co-
financed by the project, held in September 2000.

218. The Economic and Social Commission for
Western Asia (ESCWA) has launched an innovative
programme of applied research, subregional training

and pilot action related to building national capacities
for accessible cultural sites and barrier free tourism.

2. Effects and impact of the project

219. The Bali Declaration and the results of the
workshop were considered by ESCAP and are expected
to further the full participation and equality goals of
the Asian and Pacific Decade of Disabled Persons.

3. Conformity with Development Account criteria

220. The project aims to build and strengthen national
capacities. Initially, this is being done by training and
pilot actions. A regional and subregional approach has
been taken.

00/01I Enhancing the economic and social
development policy capabilities in
the countries of Latin America
and the Caribbean (Economic
Commission for Latin America
and the Caribbean)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

221. The objective of the project is to establish a
network of professionals in the field of economics and
related disciplines capable of identifying and
addressing problems, challenges and opportunities in
the region.

222. The project is within the scope and priorities of
the medium-term plan under subprogramme 17.4
(Macroeconomic equilibria, investment and financing)
of programme 17 (Economic and social development in
Latin America and the Caribbean).

Expected accomplishments and indicators

223. The implementation of the project will lead to:

(a) Professionals, policy makers, government
officials and research institutions will have enhanced
analytical and applied skills in support of social policy
formulation at the national and local levels;

(b) Increased subregional, regional and
interregional economic cooperation through the sharing
of commonly accepted economic policy instruments;
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(c) Accomplishments to be assessed by
analysing feedback periodically collected through
questionnaires addressed to the beneficiaries of the
network.

B. Progress as at the end of 2000

1. Outputs

224. The project has made a preliminary identification
of the potential participants in the network and has
narrowed its initial focus to regional coordination of
macroeconomic policies and social and poverty issues.

225. Following a series of expert consultations, the
Executive Secretary of the Economic Commission for
Latin America and the Caribbean (ECLAC) decided to
dedicate a special session of the Thirteenth Regional
Seminar on Fiscal Policy in January 2001 to the issues
of macroeconomic coordination. A specific outcome is
expected to be the creation of three subcomponents,
covering the Andean community, the Central American
Common Market and Mercosur. The network will thus
be inserted into the regular activities of these
organizations linked to macro-coordination.

226. Regarding the second focus of the project, social
and poverty issues, ECLAC staff have been active in
ensuring that the project is properly coordinated with
other related activities in the region such as the equity
in Latin America project. They have also participated
in research on poverty and social security and housing
around the region. This will enable ECLAC to create a
network of regional specialists and to strengthen its
web site on issues of poverty.

2. Expected effects and impact

227. It is not yet possible to discern the effects and
impact of the project.

3. Conformity with Development Account criteria

228. The prime emphasis in this project is on
reinforcing regional cooperation and coordination in
the economic and social spheres. South-South
collaboration has already been in evidence in the
preliminary stages of the project.

00/01J Development of a collaborative
framework for integrated
environmental assessments and
reporting for West Africa (United
Nations Environment Programme)

A. Outline of approved project

Objective and relationship to the
medium-term plan

229. The objective of the project is to strengthen
national and regional capacities in environmental data
and information management, including analysis and
interpretation, enhanced harmonization and
comparability.

230. The project is within the scope and priorities of
the medium-term plan, under subprogrammes 10.2
(Policy development and law) and 10.5 (Regional
cooperation and representation) of programme 10
(Environment).

Expected accomplishments and indicators

231. The implementation of the project will lead to:

(a) Enhanced environmental assessment and
reporting backed by modern information technologies;

(b) Stronger support for environment analyses,
modelling, forecasting and functional analysis;

(c) An indicator-based, analogue and electronic
report on the state of the environment report to feed
into the Global Environment Outlook series of the
United Nations Environment Programme (UNEP).

B. Progress as at the end of 2000

232. The implementation of this project had not
commenced as at 31 December 2000. Consequently,
there has not yet been any progress towards the
production of outputs or impact; nor has there been any
financial expenditure.

233. Detailed discussions have been held with all the
key national and subregional institutions on their
respective roles and responsibilities with respect to the
activities outlined in the project document. This
consultation process has been completed and the
practical implementation of the project will commence
in end January 2001.
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00/01K Sustainable waste management for
African countries (United Nations
Centre for Human Settlements)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

234. The objective of the project is to strengthen
regional capacity for solid waste management in
Africa, with emphasis on waste minimization and
informal sector microenterprises.

235. The project is within the scope and priorities of
the medium-term plan, under subprogramme 11.2
(Sustainable urban development) of programme 11
(Human settlements).

Expected accomplishments and indicators

236. The implementation of the project will lead to the
establishment of local waste management programmes,
including concepts such as waste minimization,
recycling, privatization of services and development of
microenterprises linking income generation for the
urban poor to environmental protection.

B. Progress as at the end of 2000

1. Outputs

237. Three cities have been selected for project
implementation: Accra, Ghana, Lusaka, Zambia and
Malindi, Kenya. An assessment of waste management
needs and the development of an implementation
strategy for the demonstration projects have begun in
Accra and Malindi. In addition, an assessment of
available capacity at community level has been
initiated in the project cities prior to involving the
informal sector in the project.

2. Effects and impact

238. Since the project became operational only in
December 2000, it is too soon to discern its effects or
impact.

3. Conformity with Development Account criteria

239. The focus of the project is on capacity-building
and South-South cooperation and exchange.

00/01L Urban pollution of surficial and
groundwater aquifers in Africa
(United Nations Environment
Programme/United Nations
Educational, Scientific and
Cultural Organization/United
Nations Centre for Human
Settlements/United Nations
University)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

240. The objective of the project is the avoidance,
where possible, and the reduction, to the extent
possible, of water pollution in urban areas of Africa,
including reduction of the risk of exposing the
population to a variety of substances, such as
pathogens, carcinogens and nitrates.

241. The project is within the scope and priorities of
the medium-term plan, under subprogramme 10.1
(Sustainable management and use of natural resources)
of programme 10 (Environment); subprogramme 11.2
(Sustainable urban development); of programme 11
(Human settlements); and subprogramme 14.2
(Enhancing food security and sustainable development)
of programme 14 (Economic and social development in
Africa).

242. The project was jointly developed by UNEP and
the United Nations Centre for Human
Settlements/International Hydrological Programme of
UNESCO. It will develop value-added products to
support the United Nations Fund for International
Partnership (UNFIP) project on “Water for African
cities”, which covers seven African cities.

Expected accomplishments and indicators

243. The implementation of the project will lead to
the:

(a) Establishment of a regional network with
methodologies developed for the optimal monitoring of
the contamination of surficial and groundwater aquifers
in African residential areas to serve as an early warning
system for possible water supply contamination;
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(b) Strengthened capacity to design
vulnerability maps.

B. Progress as at the end of 2000

1. Outputs

244. The project was launched in December 2000 in
Bamako, Mali, with a four-day introductory
meeting/workshop for francophone participants from
Burkina Faso, Côte d’Ivoire, Guinea, Mali, Mauritius,
Niger and Senegal. The outcomes of the meeting were:

(a) Identification of country teams and
establishment of country task forces;

(b) Agreed database structure;

(c) Agreement on the survey areas as well as
relevant information systems;

(d) Work plan for the following 10 months;

(e) Agreed parameters and methodologies for
assessment of groundwater pollution.

2. Effects and impact of the project

245. It is too early to discern effects or impact, as the
project began in December 2000.

3. Conformity with Development Account criteria

246. The project aims to build capacity in the countries
involved and to promote South-South as well as
regional and subregional cooperation.

00/01M Capacity-building and policy
networking for sustainable
resource-based development
(United Nations Conference on
Trade and Development/ United
Nations University)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

247. Capacity in developing countries, in particular
those dependent on non-renewable or depletable
natural resources, to devise and sustain a balanced and
viable development path over the longer term through a

policy-oriented network of academic and development
expertise.

248. The project is within the scope and priorities of
the medium-term plan, under subprogramme 9.3
(International trade in goods and services and
commodities) of programme 9 (Trade and
development).

Expected accomplishments and indicators

249. The implementation of the project will lead to:

(a) Formulation of sound policies for
sustainable resource-based development;

(b) Optimization of the use of inputs and
expertise from a variety of resource practitioners and
other stakeholders;

(c) Increased access to knowledge and best
practices through North-South and South-South
partnerships;

(d) The attainment of these accomplishments,
which will be measured on the basis of:

(i) Effective application of the project’s
outputs, including study-based training modules
and policy guidelines;

(ii) Feedback from questionnaires to network
members and users on knowledge acquired;

(iii) Establishment and use of web sites.

B. Progress as at the end of 2000

1. Outputs

250. A web site on natural resources (www.natural-
resources.org/minerals) has been redesigned to
facilitate collaborative computing and networking.

251. The first module of a set of distance learning
courses on mineral and petroleum law and policy was
delivered and will be published on the Internet in early
2001.

252. Preparatory work has concentrated on contacting
over 500 persons worldwide with a view to their
participation in an ongoing policy research network.
Two discussion papers have been prepared and
published on the Internet relating to capacity-building
for mineral-based development and to information and
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communication technologies for networking and
learning.

253. An initial workshop has been organized (Mexico,
March 2001).

2. Effects and impact of the project

254. It is not yet possible to discern the effects and
impact of the project.

3. Conformity with Development Account criteria

255. The project is promoting regional cooperation by
working closely with the Regional Commissions and
other regional bodies. It is also working with academic
and other institutes in developing countries.

00/01N Enhancing the capacity of
developing countries and countries
in transition for effective
integration into the multilateral
trading system (United Nations
Conference on Trade and
Development)

A. Outline of the approved project

Objectives and relationship to the
medium-term plan

256. The objective of the project is to strengthen the
capacity of officials from developing countries and
countries with economies in transition to take part in
the accession process of the World Trade Organization
(WTO) and to take maximum advantage of the
opportunities created by the multilateral trading
system.

257. The project is within the scope and priorities of
the medium-term plan, under subprogramme 9.3
(International trade in goods and services and
commodities) under programme 9 (Trade and
development).

Expected accomplishments and indicators

258. Government officials will have:

(a) A full understanding of WTO requirements
and the mechanisms of the WTO, thereby enhancing
their ability to negotiate in the accession process;

(b) Information and analyses necessary for the
determination of their accession negotiations and for
the preparation of accession-related documents as
regards goods and services.

B. Progress as at the end of 2000

1. Outputs

259. Seven seminars and workshops on WTO
accession were conducted in acceding countries (five
least developed, one in transition and one developing).
About 500 officials, business representatives and
academicians took part in these events. Negotiation
teams have been prepared for the concrete sessions of
WTO meetings leading up to accession.

260. Seven officials from WTO acceding countries
have trained with UNCTAD on specific issues such as
customs tariffs, service sectors and agriculture.

261. A CD-ROM with reference material and analysis
for policy makers from WTO acceding countries has
been prepared.

262. International consultants have been recruited to
undertake sectoral analyses and to give policy advice
for a number of WTO acceding Governments in areas
such as agricultural subsidies, sanitary and
phytosanitary measures.

2. Effects and impact of the project

263. One immediate effect of the project has been the
better preparation of the negotiating teams in acceding
countries for the respective WTO working parties.
Governments gained a better understanding of the
rights and obligations of their countries and were better
able to adapt accession strategies and tactics.

3. Conformity with Development Account criteria

264. The principal aim of the project is to strengthen
the capacity of officials in the concerned countries to
uphold the interests of their countries in WTO
negotiations. This includes learning from the
experience of other countries at similar states of
development.
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00/01O Capacity-building for debt
sustainability analysis (United
Nations Conference on Trade and
Development)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

265. The objective of the project is to strengthen the
capacity of developing countries, including least
developed and countries with economies in transition,
to analyse their debt position.

266. The project is within the scope and priorities of
the medium-term plan, under subprogramme 9.1
(Globalization and development) of programme 9
(Trade and development).

Expected accomplishments and indicators

267. The implementation of the project will lead to:

(a) The installation and effective use by trained
nationals of a specialized software tool, Debt
Sustainability Model (DSM+), in debt offices in
developing countries;

(b) Increased awareness of policy makers of the
links between debt strategy and macroeconomic policy-
making.

B. Progress as at the end of 2000

1. Outputs

268. By the end of 2000, the DSM+ had been installed
in 31 countries.

269. A training curriculum for the implementation of
the capacity-building efforts has been prepared. It is
comprised of two programmes, one for seminars and
the second for workshops.

270. Workshops and training in DSM+ were organized
in Bolivia, El Salvador and Romania.

2. Effects and impact of the project

271. It is not yet possible to discern the effect or
impact of the project.

3. Conformity with Development Account criteria

272. The main emphasis of this project is capacity-
building for debt analysis.

00/01P Capacity-building for
diversification and commodity-
based development (United
Nations Conference on Trade
and Development)

A. Outline of approved project

Objectives and relationship to the
medium-term plan

273. The objective of the project is to assist the
enterprise sector in developing countries to adapt to the
liberalized and more exigent trading environment.

274. Government policies revised to reflect the trading
framework that prevails today.

275. The project is within the scope and priorities of
the medium-term plan under subprogramme 9.3
(International trade in goods and services and
commodities) of programme 9 (Trade and
development).

Expected accomplishments and indicators

276. The implementation of the project will lead to:

(a) Improved capacity of Governments to
formulate focused, effective and sequenced policies for
the promotion of horizontal, vertical and geographical
diversification of production and trade structures;

(b) Increased competence of enterprises in
adapting their business strategies and supplies to the
post-Uruguay Round trading framework;

(c) Stronger linkages between the commodity
sector and the rest of the economy.

B. Progress as at the end of 2000

1. Outputs

277. Twenty-five policy-oriented studies and training
notes have been commissioned, covering export
diversification policies and strategies of Governments
and enterprises. Eleven of the studies have already
been used as background and training materials in the
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workshop on “Growth and diversification in mineral
dependent countries”, held in South Africa in
November 2000. Other studies have been prepared for
two workshops on the horticultural sector to be held in
Mali and Kenya in 2001. Further studies will be used in
workshops on the food export sector, commodity
export diversification and poverty reduction, to be held
in Costa Rica and Thailand later in 2001. Preparation
for the organization of these workshops is under way.

2. Effects and impact of the project

278. The only workshop conducted so far has led to
requests for specific follow-up activities in the mining
sector. It is too soon to discern the impact of the
project.

3. Conformity with Development Account criteria

279. The project has consciously sought to identify
experts from developing countries as resource persons
and consultants. So far, of 25 persons engaged, 19 are
from developing countries.

IV. Improving progress reporting

280. The review of 23 progress reports submitted to
the programme manager by the implementing entities
has revealed a number of reporting weaknesses:

(a) Focus on activities rather than outputs;

(b) Insufficient quantifiable information or
other data to gauge progress;

(c) Insufficient information on proposed new
scheduling;

(d) Lack of information on the institutional
environment of projects and the prospects for their
sustainability after the completion of Development
Account funding;

(e) Lack of clarity on coordination
arrangements;

(f) Inadequate compliance with the guidelines
established for progress reporting.

1. Focus on activities rather than outputs

281. The progress reports tend to elaborate on
activities carried out during the reporting period rather
than on progress made towards the attainment of

expected accomplishments. For example, workshops
and training events are activities designed to impart
knowledge or a better understanding of a topic. The
output is a person/persons trained and capable of
undertaking a specified task. Hardly any of the reports
describe the progress in producing trained individuals,
with information on skills/knowledge acquired as well
as numbers.

282. Later in the life of the projects, it will also be
important to have information on the extent to which
outputs are being put to use. A trained person is a
necessary prerequisite for undertaking a new task, but
the individual alone is not sufficient. That person must
work in an appropriate environment if the desired
accomplishments are to be achieved. A trained
statistician will only contribute to the attainment of a
development goal if (s)he is able to apply knowledge
fully to the task in a supportive environment.

2. Insufficient quantifiable information

283. Some of the progress reports give the number of
persons participating in a seminar or training course,
but these are the exceptions. In general, there is little
information in the reports allowing for a judgement on
the cost-efficiency of many of the activities. To remedy
this and to facilitate reporting on the impact of the
projects, it is essential that future reporting provide far
more quantified information. Unless this is done, it will
be impossible to assess the achievements of the
projects and their impact. For example, several projects
refer to their web sites, but there is no information on
the number of hits recorded, which would give an idea
of use and demand.

3. Changes of delivery schedules

284. Some projects do refer to and explain the reasons
for the delay in start-up. In most cases, however, there
is no indication of the implications of this on the next
year’s work plan, for instance an indication of how the
work plan will be adjusted, either to catch up on lost
time or to extend the life of the project. The guidelines
call for a realistic estimation of the duration of each
project, but this does not appear to have been followed.

285. It is suggested that each year-end report should
show the proposed budget for the subsequent year
followed by a costed work plan for the year. The
guidelines effectively require this, but they have not
been observed in many cases.
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4. Sustainability and institutional environment

286. The majority of the projects are oriented towards
capacity-building. However, there is little assessment
or analysis of the environment in which capacity is to
be developed. A few projects do refer to weak
capacities or to the turnover of national staff. However,
unless the persons trained and equipment provided are
in a favourable institutional environment, the
sustainability of project achievements will be fragile
and their impact at risk.

287. Future reports, where appropriate, should contain
a section on the prospects for the sustainability of the
capacity that is being developed.

5. Lack of clarity on coordination with other
entities

288. Several projects involve more than one
implementing entity. The role and contribution of each
should be outlined as well as the management
arrangements designed to ensure the proper integration
of all inputs and to avoid duplication.

6. Need for better compliance with the guidelines

289. The guidelines are clear and explicit about the
distinction between objectives, accomplishments,
outputs and activities. In the project proposals as well
as in the reports reviewed, there is frequent confusion
in the understanding and use of these terms. The strong
focus on delivering activities must be replaced with a
concern for producing outputs and in turn assuring that
these outputs are put to use to attain project goals.

290. The guidelines refer to the need to use
quantitative standards, values or rates to express
results. They also refer to the need for indicators to
measure whether the expected results has been
achieved. Few of the projects reviewed give such
information, making it difficult to form a judgement on
progress towards the attainment of objectives.

291. The desirability of an annual work plan is
strongly promoted in the guidelines, but many of the
end-year reports do not contain such information. In
the absence of a work plan, it is difficult to have
effective oversight of project implementation. Realistic
estimates of duration are urged in the guidelines as
well as an explanation of delays where these do occur.
In some cases, duration has been underestimated and

not all projects give reasons for delays in
implementation.

V. Recommendations of oversight
bodies

292. In 2000, the Office of Internal Oversight Services
(OIOS) undertook an inspection of the outcome of the
consolidation of the three former economic and social
departments into the Department of Economic and
Social Affairs (A/55/750). The Development Account,
its management and coordination was a focus of the
inspection. OIOS was of the view that the
Development Account provides important
supplementary resources for the implementation of
advisory and technical cooperation development
activities at a time when extrabudgetary resources were
stagnant or on decline. The report on the inspection
stated that a rigorous process of screening the
proposals by the Advisory Committee on
Administrative and Budgetary Questions, the
Committee for Programme and Coordination and the
Fifth Committee of the General Assembly impacts
positively on the focus and design of proposals and
their alignment with priorities of the medium-term
plan. OIOS also noted that the coordinating functions
of the Department of Economic and Social Affairs,
which encompass substantive, management and
administrative support to the Development Account
projects, is carried out within the available resources of
the Department. Given the prevailing resource
limitations and the growing overall workload of the
Department, the essential functions of monitoring,
evaluation and reporting on the projects have yet to be
matched with adequate resources to effectively
undertake them.

293. From October to December 2000, OIOS
conducted an audit of the implementation of the
projects financed from the Development Account. The
purpose of the audit was to assess the adequacy of
programme management and status of programme
implementation. The audit recommended that the
programme manager clarify the requirement of low-
cost implementation, in particular by proposing a
financial ceiling for individual projects, and that joint
implementation of projects by several entities of the
Executive Committee on Economic and Social Affairs
(EC-ESA) should be further encouraged and proposed
to the General Assembly for inclusion in the selection
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criteria. In addition, OIOS recommended that
cooperation frameworks created by Development
Account projects should be maintained after activities
financed from the Account are completed. The
programme support contributed by each entity should
be accounted for as efficiency gains and reported
accordingly. Project proposals would have to include
all direct and indirect costs, whether financed from the
Development Account or not. The programme
manager, in conjunction with the EC-ESA, should
ensure that projects are selected and assigned subject to
the actual execution capacity of implementing entities.
Finally, OIOS noted that training should be conducted
for staff responsible for substantive reporting on
Development Account projects, thereby improving the
quality and usefulness of progress reports.
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Annex I
List of the projects financed from the Development Account
under the first and second tranches

Project symbol

Executive Committee on
Economic and Social
Affairs entity Title

Budget
(United States

dollars)

98/99A UNCTAD Promotion of electronic commerce 1 980 000

98/99B ECA Capacity-building in economic and social policy analysis in
Africa through the networking of expertise

2 500 000

98/99D UNDCP Computer and telecommunication system for international and
national drug control

1 100 000

98/99E UNCHS Capacity-building and networking for the implementation of the
Habitat Agenda in least developed countries

945 000

98/99F DESA Online network of regional institutions for capacity-building in
public administration and finance

1 525 000

98/99G DESA Research network for development policy analysis 1 325 000

98/99H DESA Activities for the implementation of Agenda 21, the Copenhagen
Declaration and Programme of Action of the World Summit for
Social Development and the Beijing Declaration and the Platform
for Action of the Fourth World Conference on Women

3 570 000

00/01A ESCAP Capacity-building in strategic planning and management of
natural resources in Asia and the Pacific

738 000

00/01B UNDCP Training programme on addiction rehabilitation and drug
prevention in the workplace for Asia and the Pacific

549 000

00/01C DESA Capacity-building to improve water management and accelerate
investments in the water sector

1 650 000

00/01D DESA Capacity-building for decision-making in sustainable development 300 000

00/01E DESA Capacity-building machinery related to the promotion of gender
equality in the African countries

1 241 000

00/01F ECE/ESCAP Rational and efficient use of energy and water resources in
Central Asia

1 750 000

00/01G DESA Strengthening the regional capacity for statistical development in
South-East Asia

1 500 000

00/01H DESA Capacity-building and institutional development for equalization
of opportunities for persons with disabilities

940 660

00/01I ECLAC Enhancing the economic and social development policy
capabilities in the countries of Latin America and the Caribbean

325 440
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Project symbol

Executive Committee on
Economic and Social
Affairs entity Title

Budget
(United States

dollars)

00/01J UNEP Development of a collaborative framework for integrated
environmental assessments and reporting for West Africa

642 200

00/01K UNCHS Sustainable waste management for African countries 500 000

00/01L UNEP/UNESCO/
UNCHS/UNU

Urban pollution of surficial and groundwater aquifers in Africa 250 000

00/01M UNCTAD/UNU Capacity-building and policy networking for sustainable resource-
based development

498 000

00/01N UNCTAD Enhancing the capacity of developing countries and countries in
transition for effective integration into the multilateral trading
system

900 000

00/01O UNCTAD Capacity-building for debt sustainability analysis 500 000

00/01P UNCTAD Capacity-building for diversification and commodity-based
development

900 000
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Annex III
Projects funded from section 33, Development Account,
of the programme budget for the biennium 2000-2001
(A/C.5/54/37, General Assembly resolution 54/249, part IV)

Approved

Expenditures
2000-2001

as of 31/03/01
Balance as of

31/03/01

Project title Implementing office (Thousands of United States dollars)

00/01A Capacity-building in strategic planning and
management of natural resources in Asia and
the Pacific

ESCAP 738.0 12.3 725.7

00/01B Training programme on addiction
rehabilitation and drug prevention in the
workplace for Asia and the Pacific

UNDCP 549.7 - 549.7

00/01C Capacity-building to improve water
management and accelerate investments in
the water sector

DESA 1 650.0 37.4 1 612.6

00/01D Capacity-building for decision-making in
sustainable development

DESA 300.0 - 300.0

00/01E Capacity-building machinery related to the
promotion of gender equality in the African
countries

DESA 1 241.0 82.9 1 158.1

00/01F Rational and efficient use of energy and
water resources in Central Asia

ECE/ESCAP 1 750.0 424.3 1 325.7

00/01G Strengthening regional capacities for
statistical development in South-East Asia

DESA 1 500.0 180.8 1 319.2

00/01H Capacity-building and institutional
development for equalization of opportunities
for persons with disabilities

DESA 940.7 81.5 859.2

00/01I Enhancing the economic and social
development policy capabilities in the
countries of Latin America and the Caribbean

ECLAC 325.4 38.6 286.8

00/01J Development of a collaborative framework
for integrated environmental assessments and
reporting for West Africa

UNEP 642.2 - 642.2

00/01K Sustainable waste management for African
countries

UNCHS 500.0 1.7 498.3

00/01L Urban pollution of surficial and groundwater
aquifers in Africa

UNEP/UNES
CO/UNCHS/
UNU

250.0 81.4 168.6
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Approved

Expenditures
2000-2001

as of 31/03/01
Balance as of

31/03/01

Project title Implementing office (Thousands of United States dollars)

00/01M Capacity-building and policy networking for
sustainable resource-based development

UNCTAD/UNU 498.0 113.4 384.6

00/01N Enhancing the capacity of developing
countries and countries in transition for
effective integration into the multilateral
trading system

UNCTAD 900.0 359.5 540.5

00/01O Capacity-building for debt sustainability
analysis

UNCTAD 500.0 165.5 334.5

00/01P Capacity-building for diversification and
commodity-based development

UNCTAD 900.0 404.1 495.9

Total 13 185.0 1 983.4 11 201.6


