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 Summary 
 The present report is submitted pursuant to General Assembly resolution 
56/237, in which the Assembly reiterated its decision to continue to keep the 
implementation of the Development Account under review and requested the 
Secretary-General to submit a report on the subject. The Advisory Committee on 
Administrative and Budgetary Questions, in its reports to the fifty-seventh and fifty-
eighth sessions of the Assembly, recommended that the report of the Secretary-
General be submitted in the context of the presentation of the proposed programme 
budget for the biennium concerned. 

 The present report provides information on progress made and the results 
achieved in the implementation of projects funded from the Development Account 
since the fifth progress report, and updates on the management and coordination of 
the Account. 
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 I. Introduction 
 
 

1. In its resolution 56/237, the General Assembly reiterated its decision to keep 
the implementation of the Development Account under review and requested the 
Secretary-General to submit a report on the subject. The present report has been 
prepared in response to the aforementioned resolution and in the light of the 
recommendation by the Advisory Committee on Administrative and Budgetary 
Questions reflected in its reports,1 which requested further information on the 
progress made in the Account to be submitted in the context of the presentation of 
the proposed programme budget. 

2. The report covers the progress made in meeting the expectations of Member 
States, as expressed through the guidance provided by the General Assembly on 
project implementation, modalities and results. Moreover, it provides an update on 
the management and coordination of the Development Account, and contains 
proposals on the way forward for the Account. 

3. The information in the report is drawn from the progress and final evaluation 
reports received since the issuance of the fifth progress reports (A/62/123). 
Additional information on individual projects and on the programme as a whole is 
available on the updated website of the Development Account, 
www.un.org/esa/devaccount. The website offers information on both general and 
project-specific progress achieved under the six approved tranches.  
 
 

 II. Progress in the implementation of the Development Account 
 
 

 A. Summary 
 
 

4. The Development Account was established in 1997 and its activities started in 
1998. Since then, 138 projects have been or are being implemented under six 
consecutive tranches, for an overall budget of $92.5 million. The following table 
summarizes the status of those tranches as at 30 April 2009. 
 
 

  Table 1 
Development Account projects as at 30 April 2009 
 
 

Tranche Theme Biennium 
Total number of 

projects

Appropriation 
(thousands of United 

States dollars)  
Implementation rate 

(percentage)

1 Support for the implementation of global 
conferences 

1998-1999 7 13 065  Closed

2 Networking and regional and subregional 
expertise 

2000-2001 16 13 065  Closed

3 Capacity-building for managing 
globalization 

2002-2003 20 13 065  Closed

__________________ 

 1  A/57/7/Add.5 and Official Records of the General Assembly, Fifty-eighth Session, Supplement 
No. 7A (A/58/7/Add.1-30). 
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Tranche Theme Biennium 
Total number of 

projects

Appropriation 
(thousands of United 

States dollars)  
Implementation rate 

(percentage)

4 Capacity-building for Millennium 
Development Goals through partnerships, 
knowledge-management and taking 
advantage of information and 
communications technologies 

2004-2005 23 13 065  Closed

5 Supporting progress towards the 
internationally agreed development goals, 
through knowledge-management, 
networking and partnerships 

2006-2007 40 21 551.9a  44

6 Supporting progress towards achieving 
internationally agreed development goals, 
through innovation, networking and 
knowledge management 

2008-2009 32 18 651.3b  11

   138 92 463.2  
 

 a The General Assembly, in its resolution 60/246, decided that the Development Account should be recosted 
for the biennium 2006-2007. The results of that exercise have led to an increase of $915,900 for the biennium 
2006-2007 for the total level of resources in the amount of $13,954,100 approved by the Assembly in its 
resolution 60/247. In its resolution 61/252, the Assembly decided to appropriate the amount of $2.5 million 
as an immediate exceptional measure towards addressing the lack of transfer of resources to the Account 
since its inception. Accordingly, the revised appropriation of the Development Account for the biennium 
2006-2007 has increased to $16,480,900, including recosting. By its resolution 62/235A, the Assembly 
approved the appropriation of the Development Account for the biennium 2006-2007 to be $16,551,900, also 
including recosting. In the same resolution, the Assembly also resolved to increase in the context of the final 
budget appropriation for the biennium 2006-2007, the provision under section 34, Development Account, by 
the amount of $5 million. Therefore, the final resources level for the biennium 2006-2007 amounts to 
$21,551,900. 

 b Resources totalling $16,480,900 were requested in the context of the proposed programme budget for the 
biennium 2008-2009 (A/62/6 (Sect. 34)). The General Assembly, in paragraph 43 of its resolution 62/236, 
decided to reduce non-post resources by 2 per cent, other than for travel of staff, contractual services and 
general operating expenses, resulting in the reduction of $329,600 from the proposed resources under section 
34, Development Account. By its resolution 62/238, section VIII, the Assembly decided that an additional 
$2.5 million, as an exceptional measure, shall be appropriated for the Development Account for the biennium 
2008-2009. Accordingly, at the time of adoption under the initial appropriation of the programme budget for 
the biennium 2008-2009 an amount totalling $18,651,300 was approved by the Assembly in its resolution 
62/237 under section 34, Development Account. 

 
 

5. Since the fifth progress report, the fourth tranche was closed, the fifth tranche 
continued to be implemented and the sixth tranche was launched. In addition, the 
preparations for the launch of the seventh tranche have been made in the context of 
the proposed programme budget for the biennium 2010-2011 (A/64/6 (Sect. 35)). 
Two developments have taken place since the last progress report: first, the 
institution of a four-year implementation cycle and the corresponding practice of 
submission of mandatory detailed project documents as well as final evaluation 
reports; and secondly, additional funding approved by the General Assembly for the 
fifth and sixth tranches, which are now larger than any earlier tranches. 

6. As of 31 December 2008, all 23 projects of the fourth tranche have been 
completed. Seven of the 23 projects are still open for evaluation, as they were 
allowed to continue beyond two bienniums, following the requests and related 
justification provided to the programme manager by the concerned implementing 
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entities. The seven completed projects will be further evaluated and assessed to 
determine how the extended implementation periods affected the projects’ expected 
accomplishments.  

7. The fifth tranche is the largest tranche to date, comprising a total of 40 
projects, funding for which was approved in four General Assembly resolutions. The 
initial appropriation, comprising 24 projects, was approved by the Assembly in the 
context of the proposed programme budget for the biennium 2006-2007 (A/60/6 
(Sect. 34)) by its resolution 60/247; six projects were added through the recosting of 
the Development Account that was implemented following Assembly 
resolution 60/246 and an additional appropriation of $2,500,000 provided by the 
Assembly in its resolution 61/252, bringing the additional resources for the Account 
to $3,415,900; and 10 more projects were included through the additional funding of 
$5.0 million provided by the Assembly in its resolution 62/235. Therefore, the 
resource level of the fifth tranche totals $21,551,900. 

8. The sixth tranche comprises a total of 32 projects, funding for which was 
approved by the Assembly in two resolutions. The initial appropriation, comprising 
27 projects, was approved by the Assembly in its resolution 62/237 in the context of 
the proposed programme budget for the biennium 2008-2009 (A/62/6 (Sect. 34)). 
Five other projects were included through an additional appropriation of 
$2.5 million provided by the Assembly in its resolution 62/238.  

9. Currently, 72 projects are being implemented through the fifth and sixth 
tranches, for a total budget of approximately $40 million. This represents nearly half 
of all projects programmed since the inception of the Development Account 
10 years ago. Details on the implementation of those projects are included in table 2 
below. 
 

Table 2 
 

Tranche Biennium 
Number of 

active projects  
Appropriation (thousands 

of United States dollars)
General Assembly 
resolution Official document 

Implementation 
period  

Implementation 
rate as at 30 April 
2009 (percentage)

5 2006-2007 24  13 065.0 60/247 A/60/6 (Sect. 34) 2006-2009  59.6

5 2006-2007 6  3 415.9a 61/252 Note sent to Advisory 
Committee on 
Administrative and 
Budgetary Questions 

2006-2009 

 

53.2

5 2006-2007 10  5 071.0a 62/235 A/63/335 2008-2011  0

6 2008-2009 27  16 480.9b 62/237 A/62/6 (Sect. 34) 2008-2011  13.0

6 2008-2009 5  2 170.4b 62/236, 62/237 and 
62/238 

A/63/335 2008-2011 
 

0

 Total 72  40 203.2     
 

 a See table 1, footnote a. 
 b See table 1, footnote b. 

 
 

10. The rate of implementation of the initial 24 projects of the fifth tranche is 
59.6 per cent. Implementation of the six projects financed from additional funding 
for the tranche began during 2007 and they are scheduled to be completed by 2009. 
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The rate of implementation of those projects is 53.2 per cent, in line with 
expectations. Activities under the 10 additional projects of the fifth tranche, for 
which funding was approved by the General Assembly in its resolution 62/235 and 
appropriated in December 2007, began in late 2008 and/or early 2009, and are still 
in progress. Those 10 projects are expected to be completed by 2011. As additional 
funding was provided at the end of the biennium 2006-2007, the programming of 
resources and the preparation of project documents had to commence only in the 
biennium 2008-2009. Therefore, the implementation rate of those projects was 
modest. 

11. The implementation rate for the initial 27 projects approved by the General 
Assembly for the sixth tranche is 13 per cent, which is comparable to that of the 
previous tranches at this stage of implementation. The five additional projects of the 
sixth tranche, which are funded from the $2.5 million appropriated by the Assembly 
in its resolution 62/238, have begun and are expected to be completed by 2011. The 
modest implementation is due to the delay in programming, as explained above.  
 
 

 B. Results achieved on the fourth tranche  
 
 

12. The present section of the report highlights some of the results achieved and 
lessons learned from completed projects, derived from the final reports on the 
projects of the fourth tranche.  

13. The projects programmed in the context of the fourth tranche have been 
carried out through a variety of activities, including the building of networks of 
expertise with links at subregional, regional and global levels, and the provision of 
information and advice affecting national, subregional and regional policies and 
practices. Other mechanisms included workshops/training mechanisms which 
contribute to the sharing of knowledge, skills and experiences and are utilized to 
link and increase the impact of existing networks. The activities in furtherance of 
building capacity were conducted with the assistance of local/regional expertise 
wherever possible. 

14. The networks2 created or expanded by Development Account projects range 
from traditional expert networks to networks of civil society to the development of 
electronic portals and databases. Expert networks are the prevailing Account 
knowledge management modality. Local and regional human and technical 
capacities are used to maximize knowledge transfer, utilizing such networks in line 
with established Account criteria and with a view to promoting capacity-building in 
developing countries.  

15. Three regional networks were developed and established through the fourth 
tranche project, entitled “Capacity-building in trade and transport facilitation for 
landlocked transit developing countries”. That project supported the creation of 
trade and transport facilitation clusters of expertise along selected transit corridors 
in Africa (linking Lusaka and the port of Walvis Bay in Namibia), Asia (linking 
Vientiane and the port of Bangkok) and South America (linking Asunción with the 
port of Montevideo). The project concentrated on actions to improve transit corridor 

__________________ 

 2  A detailed discussion of these networks of expertise are contained in the Secretary-General’s 
fifth progress report on the implementation of projects financed by the Development 
Account (A/62/123). 
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operations, especially by developing regional networks to design and implement 
regional transport facilitation strategies. The participating institutions, including 
regional partners and individual cluster members, expressed satisfaction with that 
approach. The practicality and the operational friendliness of the cooperation 
schemes were welcomed as alternatives to formal bilateral arrangements. Several 
clusters have already secured external financing to support follow-up action and 
scaling-up of the activities.  

16. Another example of capacity-building through the use of networks is the 
Economic Commission for Africa (ECA)-led project, entitled “Enhancing 
knowledge-sharing to support the poverty reduction strategy process in Africa”. The 
project strengthened the capacity of African countries in the formulation of the 
poverty reduction strategies and the implementation of the Millennium 
Development Goals through knowledge production and exchange. The 
recommendations of the 118 senior practitioners who were consulted provided a 
basis for the demand-driven design of a knowledge-sharing network website, 
www.uneca.org/africanprsp. The project also generated a greater awareness about 
knowledge-sharing, thus prompting demands to replicate the aforementioned 
knowledge-sharing platform.  

17. The joint project of the regional commissions, entitled “Interregional 
partnership for promoting trade as an engine of growth through knowledge 
management and information and communications technologies”, demonstrated that 
interregional trade facilitation is an example of good practices to be replicated in 
creating trade facilitation networks and in promoting South-South cooperation. 
Networks were established by the Economic Commission for Latin America and the 
Caribbean, the Economic and Social Commission for Asia and the Pacific, and ECA, 
allowing developing countries to share good practices and adopt common positions 
on trade facilitation measures. 

18. The General Assembly, on several occasions, called upon the Secretariat to use 
available human and other resources from the developing regions in the context of 
the Development Account (see General Assembly resolutions 53/220 A and 
53/220 B). The programme manager has been stressing the importance of this as a 
capacity-building tool. A large number of projects of the fourth tranche both 
strengthened and built upon local expertise. For example, the project entitled 
“Capacity-building through partnership and information and communication 
technology for using indigenous knowledge for nature conservation in Africa” built 
consensus among key stakeholders in Kenya, Swaziland and the United Republic of 
Tanzania on the importance and the need for development planners and local 
communities to integrate the application and use of indigenous knowledge in 
sustainable development processes for environmental conservation, natural disaster 
management and traditional medical practices.  

19. Some projects provided strengthening of local expertise. For example, the 
project entitled “Strengthening statistical capacity-building in support of the 
Millennium Development Goals in the Economic Community of West African States 
(ECOWAS)” focused on using and strengthening local expertise. The project 
reinforced existing South-South networks and created opportunities for experts to 
learn from their peers from other countries with whom they might not otherwise be 
in contact. In 2008, the secretariat of ECOWAS decided to integrate the activities 
started under the project into its regular activities and to allocate funding for it.  
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20. The project entitled “Capacity-building in trade and the environment” 
demonstrated that analytical activities undertaken have generated applicable good 
practices and policy options to enhance market access on environmental grounds 
and to better manage environmental pressures arising from trade flows. Such 
information and analysis has been widely disseminated among relevant 
policymakers through the organization of capacity-building workshops and through 
electronic means (e.g., Internet and CD-ROM). Feedback reported from participants, 
primarily senior-level officers in trade or environment departments, emphasized that 
the skills learned have prepared them to better analyse trade and environment issues 
in a coherent manner.  
 
 

 III. Update on the management of the Development Account 
 
 

21. In section VIII of resolution 62/238, Member States stressed that the 
Development Account was one of the appropriate tools to cope with the evolving 
needs of the global development agenda. In his report on the Account prepared 
pursuant to resolution 61/252 (A/62/466), the Secretary-General presented results of 
the review of the impact of the Account on development activities in terms of its 
aims and purposes. The review found that the Account has largely achieved its aims 
and purposes as defined by the Assembly and produced demonstrable and beneficial 
results. It also found that the current practice of no dedicated management capacity 
provided for either the implementation of projects or for their central management 
overall has increasingly imposed limitations on monitoring of the implementation of 
the projects, analysis of results achieved and evaluation of the accomplishments of 
the Account. With 72 projects in progress, the Account may reach a point where this 
approach may need to be revisited, in particular should Member States wish for 
more systematic analysis and feedback on the results achieved.  

22. With the approval by the General Assembly of an additional 28 projects 
proposed for the seventh tranche (see A/64/6 (Sect. 35)), the Development Account 
will comprise 166 projects over seven tranches, with 100 projects from the fifth, 
sixth and seventh tranches requiring active management. Thus, the volume, scope 
and complexity of managing the Account have considerably increased since its 
inception.  

23. The Development Account is well-positioned to support the Organization’s 
response to key global development challenges, including those related to climate 
change, food security and the economic and financial crises. The fifth and sixth 
tranches have been progressively building on this approach, providing support to 
Member States in their progress towards the internationally agreed development 
goals, through innovation, knowledge management, networking and partnerships. 
The formulation of the seventh tranche of the Account has been largely driven by 
this consideration, covering a range of current and emerging development needs 
with proposed projects to address the effects of current global crises. 

24. The Under-Secretary-General for Economic and Social Affairs, as the 
programme manager of the Development Account, is responsible for the overall 
programming, reporting and monitoring and evaluation activities of the Account. 
The programme manager continuously strives to strengthen the management and 
oversight of the Account in order to enhance reporting, monitoring, evaluation and 
impact assessment, as well as information-sharing and coordination. The aim is to 
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avoid duplication, to further improve efficiency and effectiveness and to pursue a 
closer engagement with other programmes and frameworks involved in capacity-
building. During the reporting period, the focus of the programme manager has been 
on maintaining and strengthening the programming of additional project proposals 
funded from the additional resources approved by the General Assembly. 

25. The management of the Development Account was strengthened in three ways. 
First, the Steering Committee of the Development Account, an internal inter-entity 
coordination framework of the Executive Committee on Economic and Social 
Affairs, composed of representatives of the Department of Economic and Social 
Affairs of the Secretariat, the regional commissions, the United Nations Conference 
on Trade and Development, the United Nations Office on Drugs and Crime, the 
United Nations Human Settlements Programme and the United Nations 
Environment Programme, has been formed by the Under-Secretary-General for 
Economic and Social Affairs to provide advice and assistance to him on matters 
related to the management of the Account. Secondly, the provision of day-to-day 
support to the Under-Secretary-General for Economic and Social Affairs in the 
exercise of his responsibility as the programme manager has been assigned to the 
newly established Capacity Development Office in the Department of Economic and 
Social Affairs. The main purpose of the Office is to ensure the provision of effective 
programming, governance and oversight support to the capacity development 
activities of the Department. Thirdly, with a view to strengthening the public 
outreach, the website of the Development Account was redesigned to include 
additional search features and a structure that is easier to navigate. The website adds 
a site-specific search function, a password-protected area for Internet-based 
coordination with the implementing entities and greater accessibility to project 
information, impact and highlights. Project information can now be searched by 
tranche, theme, region and implementing entity. A calendar of upcoming meetings 
and events, and the proposed timelines and deadlines related to project 
implementation have been added. 

26. Despite the above-mentioned enhancements, the programme management 
faces considerable challenges in fulfilling its functions. In light of this critical need, 
the Secretary-General’s proposal on strengthening the development pillar included a 
proposal for additional resources dedicated to management and oversight activities 
of the Development Account, see A/62/708. Such resources would contribute to 
improvements in (a) enhancing monitoring, evaluation and impact assessment, 
(b) strengthening information-sharing and transparency to facilitate management, 
oversight and learning lessons, and (c) furthering coordination with other 
programmes and frameworks involved in capacity-building in the context of the 
United Nations development agenda to explore possible synergies and avoid 
duplication of efforts. The proposal was supported by the Advisory Committee on 
Administrative and Budgetary Questions (A/62/7/Add.40, para. 45). However, the 
General Assembly, in its resolution 63/260 on development-related activities, did 
not address the issue. 
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 IV. Conclusions and recommendation 
 
 

27. All the projects funded under the fourth tranche have been completed. It 
should be noted that the fourth tranche is the first one in which the 
development of detailed project documents was required and the submission of 
final evaluation reports was made mandatory. These evaluation reports allowed 
the implementing entities, as well as the programme manager, to better 
understand the results of the projects and to draw lessons which could 
contribute positively to preparation of the progress report on the Development 
Account. The implementation of the fifth and sixth tranches is well under way, 
with expected completion of projects within the established time frame over two 
bienniums. The additional funding approved by the General Assembly, by its 
resolution 62/235 A for the biennium 2006-2007, and its resolutions 62/237 A 
and 62/238 for the biennium 2008-2009, has been successfully programmed.  

28. As reflected in paragraph 25 above, the management of the Development 
Account has been further strengthened. Given that the volume, scope and 
complexity of the Account has increased substantially, the ability to sustain 
improvements and to further enhance the Account will depend on identifying 
ways to provide further support to the functions of programming, monitoring, 
evaluation and reporting. 

29. The General Assembly may wish to take note of the present report. 
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Annex 
 

  Update on the status of the fifth and sixth tranches: implementation rates 
 
 

Table A.1 
Projects funded from section 34, Development Account, of the programme budget for the biennium 2006-2007  
(fifth tranche) (on 30 April 2009) 

 
 

 

 
Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage) 

 Project title Implementing office (Thousands of United States dollars) (B)/(A) 

A Interregional cooperation on the measurement of the informal sector and 
informal employment 

ESCAP 800.0 582.6 72.8

B Interregional cooperation to strengthen social inclusion, gender equality 
and health promotion in the Millennium Development Goals process 

ESCAP 855.0 752.3 88.0

C Knowledge networks through information and communications 
technology access points for disadvantaged communities 

ESCWA 970.0 430.1 44.3

D Public-Private Partnership Alliance programme for capacity-building in 
infrastructure development and provision of basic services 

ESCAP 615.0 515.8 83.9

E Capacity-building in support of trade integration with emphasis on 
integrated trade information flow management and trade facilitation in 
Central Asia 

ECE 385.0 266.0 69.1

F Strengthening the statistical capacity of Central Asian countries to 
monitor progress towards the Millennium Development Goals 

ECE 385.0 346.0 89.9

G Strengthening the capacity of Latin American and Caribbean countries to 
achieve the Millennium Development Goals by sharing information about 
successful initiatives through a regional network (ECLAC, with inputs 
from ESCAP, ECA and ESCWA) 

ECLAC 410.0 202.5 49.4

H Implications of macroeconomic policy, external shocks and social 
protection systems for poverty, inequality and social vulnerability in Latin 
America and the Caribbean 

ECLAC 410.0 277.1 67.6

I Sustainable modernization of agriculture and rural transformation in 
Africa 

ECA 410.0 159.9 39.0

J Strengthening African statistical systems to generate gender-disaggregated 
data to support policies to promote gender equality and empowerment of 
women 

ECA 410.0 122.0 29.7

K Strengthening the development of international merchandise trade 
statistics and the compilation of e-commerce in member countries of 
ESCWA 

ESCWA 460.0 271.5 59.0
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Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage) 

 Project title Implementing office (Thousands of United States dollars) (B)/(A) 

L Capacity-building for information and communications technology 
measurement and policy 

UNCTAD 510.0 362.5 71.1

M Capacity-building for policymaking on the promotion and application of 
science and technology to meet the Millennium Development Goals 

UNCTAD 305.0 164.2 53.8

N Developing local capacities in Africa for the identification of growth 
opportunities through resource mobilization 

UNCTAD 560.0 395.4 70.6

O Strengthening national capacities for home-grown economic policies 
through a network of the UNCTAD Virtual Institute 

UNCTAD 560.0 521.8 93.2

P South-South network of Global Environment Outlook collaborating 
centres for integrated environmental assessment and reporting 

UNEP 560.0 152.0 27.1

Q Implementation of a regional programme on sustainable production and 
consumption in Latin America and the Caribbean 

UNEP 560.0 171.0 30.5

R Collection and analysis of data and trends on drugs, crime and 
victimization in Africa 

United Nations 
Office on Drugs 
and Crime 

480.0 342.8 71.4

S Urban safety for the poor through local government capacity-building, 
with a focus on the most vulnerable groups in Asia and the Pacific 

UN-Habitat 625.0 302.0 48.3

T Strengthening statistical capacity in support of progress towards the 
internationally agreed development goals in the Southern African 
Development Community region 

Department of 
Economic and 
Social Affairs/ 
ECA 

950.0 546.2 57.5

U Realizing the Millennium Development Goals through socially inclusive 
macroeconomic policies 

Department of 
Economic and 
Social Affairs 

600.0 214.5 35.8

V Capacity-building to integrate older persons in development goals and 
frameworks through the implementation of the Madrid International Plan 
of Action on Ageing 

Department of 
Economic and 
Social Affairs 

510.0 290.4 56.9

W Engaging indigenous women: local government capacity-building through 
new technologies in Latin America 

Department of 
Economic and 
Social Affairs 

450.0 249.8 55.5

X Strengthening the capacity of parliaments in Africa to harness information 
and communications technology 

Department of 
Economic and 
Social Affairs 

285.0 145.9 51.2
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Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage) 

 Project title Implementing office (Thousands of United States dollars) (B)/(A) 

Y Strengthening national capacities in environment statistics and accounts in 
support of progress towards achieving the internationally agreed 
development goals in Western Asia and Latin America  

ESCWA 602.0 299.2 49.7

Z Improving global road safety: setting regional and national road traffic 
casualty reduction targets 

ECE 657.9 545.5 82.9

AA Capacity-building for interregional electricity access and supply in Africa Department of 
Economic and 
Social Affairs 

591.0 48.9 8.3

AB Improvement of disability measurement and statistics in support of the 
Biwako Millennium Framework and regional census programme 

ESCAP 628.0 320.2 51.0

AC Strengthening of women police stations and civil society to counteract 
gender-related violence in Argentina, Brazil, Chile, Paraguay and Uruguay 

United Nations 
Office on Drugs 
and Crime 

462.0 462.0 100.0

AD Capacity-building in environmental impact assessment and promotion of 
public participation in West Asia 

UNEP 475.0 177.7 37.4

AE Building capacities in the Asia-Pacific region to address financial 
implications of external shocks and climate change mitigation through 
innovative risk-management instruments 

UNCTAD 621.0 — —

AF Building statistical capacity in the low-income countries of South East 
Asia 

Department of 
Economic and 
Social Affairs 

435.0 — —

AG Integrating climate change into national sustainable development 
strategies and plans in Latin America and the Caribbean 

Department of 
Economic and 
Social Affairs 

537.0* — —

AH Enhancing the role of national economic and social councils for inclusive 
socio-economic policy development 

Department of 
Economic and 
Social Affairs 

281.0 — —

AI Improving water and health in Central, South-Eastern and Eastern Europe 
and the Caucasus 

ECE 352.0* — —

AJ Capacity-building of Pacific small island developing States to incorporate 
the Mauritius Strategy into national sustainable development strategies 

ESCAP 631.0* — —

AK Strengthening national capacities for sustainable production and 
consumption 

UNEP 483.0* — —

AL Supporting Millennium Development Goal-based development strategies 
through integrated regional action 

ESCAP 593.0* — —
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Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage) 

 Project title Implementing office (Thousands of United States dollars) (B)/(A) 

AM Strengthening national capacities to design and implement sustainable 
energy policies for the production and use of biofuels in Latin America 
and the Caribbean 

ECLAC 453.0 — —

AN Strengthening African national capacity to prepare Millennium 
Development Goal-consistent poverty reduction strategies 

ECA 614.0* — —

 Evaluation  71.0 — —

  Total  21 551.9 9 637.8 44.9
 

 * Funding release is pending owing to finalization of project document. 
Abbreviations: ESCAP, Economic and Social Commission for Asia and the Pacific; ESCWA, Economic and Social Commission for Western Asia; ECE, 

Economic Commission for Europe; ECLAC, Economic Commission for Latin America and the Caribbean; ECA, Economic Commission for Africa; 
UNCTAD, United Nations Conference on Trade and Development; UNEP, United Nations Environment Programme; UN-Habitat, United Nations Human 
Settlements Programme. 
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Table A.2 
Projects funded from section 34, Development Account, of the programme budget for the biennium 2008-2009  
(sixth tranche) (on 30 April 2009) 

 
 

  
Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage)

 Project title Implementing office (Thousands of United States dollars) (B)/(A)

A Strengthening national capacities to deal with international migration: 
maximizing development benefits and minimizing negative impact 

ECLAC 1 193.0* — —

B Enhancing the capacity of developing countries to implement international 
standards for commercial agricultural products in order to improve their 
trade competitiveness  

ECE 703.0 185.4 26.4

C Enhancing capacities to eradicate violence against women through 
networking of local knowledge communities 

ECLAC 736.0 — —

D Enhancing the trade competitiveness of least developed countries, 
countries in transition and transit countries through the implementation of 
single-window facilities 

ESCAP 763.0 413.0 54.1

E Eco-efficient and sustainable urban infrastructure development in Asia and 
Latin America 

ESCAP 753.0 292.9 38.9

F African statistical knowledge networks in support of progress towards the 
internationally agreed development goals 

Department of 
Economic and 
Social Affairs 

896.0 345.5 38.6

G Capacity-building for graduation strategies for least developed countries in 
Asia and Africa  

Department of 
Economic and 
Social Affairs 

615.0 5.0 0.8

H Strengthening statistical capacity in support of progress towards the 
internationally agreed development goals in the countries of the South 
Asian Association for Regional Cooperation  

Department of 
Economic and 
Social Affairs 

683.9 100.1 14.6

I Strengthening national capacity for the integration of sustainable 
development principles into development strategies in countries emerging 
from conflict  

Department of 
Economic and 
Social Affairs 

546.0 — —

J Enhancing national capacities for the effective implementation of the 
United Nations development agenda and assessment of progress  

Department of 
Economic and 
Social Affairs 

723.0 180.5 36.1

K Building institutional capacity and networks to work with young people 
for development in Africa  

Department of 
Economic and 
Social Affairs 

590.0* — —
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Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage)

 Project title Implementing office (Thousands of United States dollars) (B)/(A)

L Strengthening the competitiveness of small and medium-sized enterprises 
in the tourism sector of six developing countries in the Economic 
Community of West African States subregion 

UNCTAD 489.0 118.6 24.3

M Support for decision-making and policy formulation on foreign direct 
investment in the context of the Millennium Development Goals and the 
Monterrey Consensus 

UNCTAD 402.0 154.9 38.5

N Promoting subregional growth-oriented economic and trade policies 
towards achieving the Millennium Development Goals in Arab countries 
of West Asia and North Africa 

UNCTAD 531.0 122.0 23.0

O Enhancing effective participation of developing countries in dynamic and 
new sectors of international trade 

UNCTAD 530.0 59.1 11.1

P Building productive capacities in developing countries to enhance their 
participation in global supply chains 

UNCTAD 450.0 — —

Q Building national capacities for biodiversity indicators and reporting in 
Southern and Eastern Africa 

UNEP 504.0 8.0 1.6

R Strengthening national institutional capacities for mainstreaming 
multilateral environmental agreements into national poverty reduction 
strategies 

UNEP 661.0 86.4 13.1

S Global energy network for urban settlements: promoting energy access for 
the urban poor worldwide 

UN-Habitat 445.0 — —

T Building capacity for localizing the Millennium Development Goals at the 
urban and municipal levels in Latin America and the Caribbean 

UN-Habitat 381.0 — —

U Strengthening national criminal justice capacity to disrupt key human 
trafficking routes in Egypt, Pakistan and Kyrgyzstan 

United Nations 
Office on Drugs 
and Crime 

531.0 — —

V Water quality in Central Asia ECE 443.0 — —

W Innovative financing mechanisms for new and renewable energy projects ECA 623.0* — —

X Capacity-building in support of land policy reforms in African countries 
for achieving sustainable development 

ECA 600.0* — —

Y Strengthening capacity of local governments in Latin America to address 
critical issues arising from internationally agreed development goals 

ECLAC 655.0 — —

Z Strengthening the capacity of national statistical offices in the Caribbean 
small island developing States to fulfil the Millennium Development Goals 
and other internationally agreed development goals 

ECLAC 528.0 64.8 12.3
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Approved

(A)
Expenditures

(B)

Implementation
rate

(percentage)

 Project title Implementing office (Thousands of United States dollars) (B)/(A)

AA Participatory human development in post-conflict countries ESCWA 506.0 — —

AB Strengthening capacity to design and implement national development 
strategies 

Department of 
Economic and 
Social Affairs 

280.4 — —

AC Strengthening science, technology and innovation policies for 
development in Latin America  

UNCTAD 480.0 — —

AD Building capacities of local governments in Africa to cope with climate 
change 

UN-Habitat 451.0 — —

AE Understanding potential economic impacts of climate change in Latin 
America and the Caribbean 

ECLAC 558.0 — —

AF Regional harmonization of cyber legislation to promote the knowledge 
society in the Arab world 

ESCWA 401.0 — —

  Total  18 651.3 2 136.2 14.9
 

 * Funding release is pending owing to finalization of project document. 
Abbreviations: ESCAP, Economic and Social Commission for Asia and the Pacific; ESCWA, Economic and Social Commission for Western Asia; ECE, 

Economic Commission for Europe; ECLAC, Economic Commission for Latin America and the Caribbean; ECA, Economic Commission for Africa; 
UNCTAD, United Nations Conference on Trade and Development; UNEP, United Nations Environment Programme; UN-Habitat, United Nations Human 
Settlements Programme. 

 

 

 

 

 


