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Good morning Madam Chairman and Distinguished Delegates.

I am pleased to introduce the Secretary-General' s Fourteenth Annual Progress Report on the
Capital Master Plan. The report, which was submitted in accordance with the request contained
in paragraph 34 of section II of resolution 57/292 and paragraph 16 of resolution 70/239,
provides an update on the implementation of the Capital Maste r Plan, including its financial
position.

The objec tives of the project have been successfully achieved. The renovated UN
Headquarters meets the highest standards with respect to fire safety, security, energy
conservation and accessibility, applying the Host City'S building, safety and fire codes. The
campus prov ides a mode rnized and safe environment to delegates, employees, and visitors.

Major efforts were undertaken with respect to asbestos abatement, enhancement of security
infrastructure and equipment, installation of sprinkler systems and complete fire alarm systems,
replacement of the heating, ventilating and air conditioning systems, as well as lighting and
ceilings, and upgrade of the electrical wiring and panels.

All the works, including commissioning and punch-li st corrective work, undertaken by the
construction management company under 24 guaran teed maximum price (GMP) contracts, is
completed, except for two on-going act ivities - the landscaping of the North Lawn and the
security-related work at 42"dand 48th Street entrances.

The primary three buildings - Secretariat Building. Conference Building and the General
Assemb ly - as well as the Basements and various complex systems integrated in these buildings,
have now achieved the status of "F inal Completion" and are fully operational. Corresponding
certilicatcs were issued by the architects and engineers of record .

Also, the interim arrangements tor the relocation of the ca fe teria functions from the South
Annex Building. the refurbishment of Dag Hammarskj old Library Building. and the new



classrooms in the third basement area of the North Lawn Building have achieved "Final
Completion" status.

The demolition and the removal of the temporary North Lawn Building were completed, and
the landscaping works are in their final stages with final completion expected by 31 December
2016.

The remaining security-related work at the 42nd and 48th Street entrances to the Service
Drive are being undertaken by vendors that were selected through the standard procurement
process and are managed directly by the Secretariat. These works are on-going with substantial
completion expected by 31 December 2016 and final completion by 1 April 2017.

We are working in close collaboration with the Office of Legal Affairs, as well as with the
host government to expedite the issuance of the permits by the local city authorities for the 48th

street entrance works.

There are still some remaining close-out activities, related to several contracts with the
construction management company, to reconcile final payments and accounts, as well as with the
architects, engineer and consultants.

The financial position of the project remains consistent with the projection presented in the
update to the thirteenth annual progress report.

As of30 June 2016, the total approved funding for the capital master plan project and the
final cost to complete is $2,150.4 million. This amount comprises appropriations for the original
project scope of$I,876.7 million, donations of$14.3 million, interest income and the plan's
working capital reserve amounting to $159.4 million and $100.0 million funding for the
enhanced security upgrades.

The costs ofall the interim arrangements, post-renovation construction, and close-out
activities are met from within the existing approved resources of the capital master plan project.

Thank you, Madam Chairman and Distinguished Delegates.
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