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Thank you Mr Chair. Singapore aligns itself with the statement
delivered by Ecuador on behalf of the Group of 77 and China.
2.
My delegation thanks Ms Jan Beagle, Under-Secretary-General for
Management, for introducing the ninth progress report of the SecretaryGeneral on the enterprise resource planning project. We also thank Mr
Anand M. Bajaj, Director of External Audit and Chair of the Audit
Operations Committee, Board of Auditors, and Mr Carlos Ruiz-Massieu,
Chair of the Advisory Committee on Administrative and Budgetary
Questions, for introducing their respective related reports.
3.
Singapore appreciates the benefits that can be reaped from a
modern, integrated, and fully functioning information and
communications technology system, particularly for an organisation as
large and complex as the United Nations. We recognise the potential of
Umoja to improve the functioning of the Organisation, in providing
business intelligence tools and improving accountability.
4.
Singapore also welcomes the progress made thus far, including the
implementation of Umoja globally across more than 40,000 staff in 400
locations. Particularly given the scale and complexity of this project, this

is a significant achievement. We also recognise the steady decline in
Umoja-related incidents from its peak of over 4,000 in November 2016 to
1,200 in July 2017. We encourage the Secretariat to build on this positive
momentum to ensure that the lessons learned from previous deployments
continue to be taken into account to prevent further delays, cost
escalations, and other risks.
5.
However, although we are finally moving in the right direction, we
must also acknowledge the mixed history of this project, and the fact
that issues remain that require urgent attention.
Mr Chairman,
6.
The Umoja project represents one of the largest and highest-cost
business transformation initiatives undertaken by the United Nations.
Time after time, the General Assembly has reiterated the need for the
Secretariat to eliminate cost overruns and improve project management
to prevent further delays. My delegation notes that while the Umoja
project had originally been proposed for completion by 2012, its
completion date will be revised yet again, from end-2018 to 2019. While
the project remains within the overall level presented in the previous
progress report, we note that the Secretary-General’s request for the
forthcoming biennium will bring the overall total cost for the project to
almost $540 million, more than double the original estimate of $248
million. Singapore therefore urges the Secretariat to make every effort to
provide this Assembly with an accurate picture of the total cost of
ownership of the Umoja project. The ability to obtain accurate
information on the implementation costs of the project is a reflection of
the strength of its governance.
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7.
Given the investments that Member States have already made, my
delegation reminds the Secretariat of the importance of ensuring
accountability and transparency in the Umoja project. There must also
be a realistic, clear, and transparent articulation of qualitative and
quantitative Umoja benefits.
Mr Chairman,
8.
Singapore continues to support initiatives that improve the
Organisation’s effectiveness, accountability, and transparency. We
regret that there remains very little time for a full discussion of the
various issues at stake, but assure you of our readiness to contribute
positively and constructively to deliberations on this item.
I thank you.
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